State of California Department of Transportation Page 1
Statement of Ongoing Contractsasof 01/20/18

02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-13-4.4/4. 4 I N ALAVMEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/ 17/ 17 91%
04- 4K4704 CALAVERAS AVENUE 550 GREENVI LLE ROAD 3401 REGATTA BLVD. $2, 746, Ggg 835 ég; 1; 48%
CONSTRUCT SOLDIER PI LE WALL REGRADE LI VERVORE, CA 94550 RI CHVOND, CA 94804
SLOPE (510) 812- 6336
20. 20. 201
130
04- ALA-13-6. 4/ 9 I N ALAVMEDA COUNTY, | N QAKLAND, AT DI SNEY CONSTRUCTI ON, | NC. RUZI C, JOHN $6, 204, 604 11/29/16  100%
04-2K1804 VARI OUS BRI DGES ON ROUTE 13 859 COMN RD., STE 3 3401 REGATTA BLVD. $2, 851, 5;8 ééj 3519; 12 46%
REPLACE BALUSTER RAI LI NG BURLI NGAME, CA 94010 RI CHVOND, CA 94804
(510) 812- 6336 OVER RUN
20. 80. 315
000
04- ALA-13-8.3/8.3 I N ALAVEDA COUNTY | N QAKLAND NEAR RGW CONSTRUCTI ON, | NC. TRINH, JASON $3, 777,687 03/14/16  100%
g#—P }ﬁgﬁf‘(ogg) c MORAGA AVENUE NORTHBOUND ON- RAMP 550 GREENVI LLE RD 3401 REGATTA BLVD $3, 752, Ogé 8‘3‘5 8?; 12 99%
"0 CONSTRUCT Tl E- BACK RETAI NI NG WALL. LI VERVORE CA 94550 Rl CHVOND CA 94804
(510) 774- 6007 OVER RUN
HA23
04- ALA-24-1.8/4. 4 I N QAKLAND FROM ROUTE 580/ 24 BAY Cl TIES PAVING & GRADING, TRINH, JASON $2, 893,421 05/ 24/ 17 87%
%ﬁ;}ggigg_ (E ) SEPARATI ON TO GOLDEN GATE AVENUE I NC. 171 BURMA ROAD BLDG $2, 223' fg? 82; gg; i; 91%
UNDERCROSSI NG 1450 CI VI C CT #400 BLDG B NO. 2 :
-0 M LL AND REPLACE W TH RHVA OVERLAY CONCORD CA 94520 QAKLAND, CA 94607
(510) 774- 6007
04- ALA-24-4. 4] 6 I N ALAVMEDA COUNTY, | N QAKLAND, FROM BAY CITIES PAVING & GRADING TRINH, JASON $1,419, 000 08/08/17 27%
04- 4K7404 27TH STREET TO THE CALDECOTT TUNNEL | NC. 3401 REGATTA BLVD. $799, 6‘;8 22; 225 1; 56%
DI GOUTS, COLD PLANE, AND OVERLAY AC 1450 CIVIC CT., BLDG B #400 Ri CHVOND, CA 94804
PVIVNT CONCORD, CA 94520 (510) 774- 6007
20. 80. 010
000
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC HOLLI'S, JOHN $2,291,280 08/06/ 14 0%
04- 294944 ROADVAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 765, 728 82; illj 13 0%
ANAHEI M CA 92805 Rl CHVOND, CA 94804
(510) 774- 5911 PLANT EST

SATI S



State of California Department of Transportation Page 2
Statement of Ongoing Contractsasof 01/20/18

20. 20. 201
130

ERGCSI ON CNT

(510) 224- 6040

02/ 01/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 61-18. 5/ 0 I N ALAVMEDA COUNTY ON ROUTE 61 AT SAN AMERI CAN ClVIL CONSTRUCTORS  SAFl, SAEED $3, 860,974 06/ 02/ 17 41%
04-0J2904 LEANDRO BAY BRI DGE AND SAN LEANDRO  WEST COAST LLC 25100 SANTA CLARA $1, 370, 834 06/ 26/ 17 36%
BI KE BRI DGE 2990 BAY VI STA COURT, SUITE D STREET $1,321,434 06/14/18
PRESSURE WASH, SPOT BLAST CLEAN, BENICIA CA 94510 HAYWARD, CA 94544
VB (510) 714- 7039
04- ALA-80-1. 8/ 0 ON RTE 80 I N ALAVEDA COUNTY IN THE  TABER CONSTRUCTI ON, | NC. HALALI, BEHZAD $18,886, 764 07/29/14  100%
04-014104 CTY OF OAKLAND AT THE SAN FRANSI SCO PO BOX 1309 . 171 BURMA ROAD, BLDG $18, 734, 523 f{g; %g; 1‘71 100%
/ OAKLAND BAY BRI DGE TOLL PLAZA MARTI NEZ, CA 94553 #3 12/ 29/ 17
SFOBB MAI NTENANCE WAREHOUSE PHASE 2 OAKLAND, CA 94607 COVPLETED
HAL? (510) 867- 6107
04- ALA-80-4.6/5.7 I N BERKELEY, FROM POTTER STREET/ ASHBY BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $1, 691,495 04/19/17  100%
gﬁ/é%ggf L6 E AVENUE ON- RAMP TO UNI VERSI TY AVENUE | NC. 3401 REGATTA $1;$§%g, ?ig 8?5 g?; 1; 86%
(116) OFF- RANP. 4950 ALLI SON PARKWAY, SUI TE A BOULEVARD '
-0 REPLACE METAL BEAM GUARD RAIL WTH  VACAVILLE CA 95688 RI CHVOND, CA 94804 OVER RUN
(510) 867- 6034
04- ALA-80-6.2/6.5 IN ALAVEDA COUNTY | N BERKELEY ON GORDON N BALL I NC BAI LEY, JESSI CA $305,915 09/19/14 95%
04- 4A8204 ROUTE 80 FROM 0.4 MLE TO 0.2 MLE 333 CAM LLE AVENUE 3401 REGATTA BLVD. $299, 6;3 (1)25 82; 1;1 100%
SOUTH OF G LMAN ST UNDERCROSSI NG ALAMO CA 94507 RI CHVOND, CA 94804- 4594
STORM WATER M TI GATI ON (510) 385- 8163
HA22
04- ALA-84-12.0/ 13 I N ALAVMEDA COUNTY, NEAR FREMONT, FROMACCESS LI M TED CONSTRUCTI ON  MOGHADAM S| AVOSH $985,000 08/14/17  100%
04-0P0104 1 M LE WEST OF PALOMARES RD TO 1102 Pl KE LANE 5675- B G BRALTAR $992, 2;3 (1)25 125 1; 99%
PALOVARES RD OCEANO, CA 93445 DRI VE 01/ 10/ 18
CONSTRUCT ROCKFALL FENCES PLEASANTON, CA 94588 COVPLETED
20. 20. 201 (510) 385- 8168
130
04- ALA-84-22.2/22.5 I N ALAVMEDA COUNTY, NEAR FREEMONT, AT R J. GORDON CONSTRUCTI ON, | NC GREWAL, SATI NDER $2,354,000 05/23/17  100%
04- 4K7604 0.5 TO 0.8 M LE WEST OF RUBY HILL P.O BOX 23204 5675-B G BRALTAR $872, Oég gg; gg; 1; 100%
DRI VE PLEASANT HILL, CA 94523 DRI VE 01/ 10/ 18
CONSTRUCT RSP, REPAI R DRAI NGE, PLEASANTON, CA 94588 COVPLETED
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District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-22.9/25.7 I N ALAMEDA COUNTY | N AND NEAR LI VER DESILVA GATES CONSTRUCTI ON PATRI HANI, RAIF $38, 954,397 09/30/ 15 47%
g#b-zgggifl 042) E MORE AND PLEASANTON FROM .1 M LE SO GERHARDS 5675-B G BRALTAR $§i' ggg igg 18; Sg; 12 65%
(042) TH OF RUBY HILL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE el
-0 NORTH OF CONCANNON BLVD. DUBLIN CA 94568- 2909 PLEASANTON, CA 94588
HBAC EXPRESSWAY W DENI NG - SEGVENT 2 SCQU (510) 715- 7421
04- ALA-92-5.1/5.8 IN ALAVEDA COUNTY IN THE CITY OF BORTOLUSSI & WATKI N, GORHAM  FRANK $635, 428 10/ 09/ 14 0%
04- 2G3624 611,318 10/22/14
L0 Go0d- (118) E HAYWARD ON ROUTE 92 FROM | NDUSTRIAL 77 LARKSPUR STREET 1007 KNOX AVENUE $ ST e oo o1 0%
BOULEVARD TO HESPERI AN BOULEVARD SAN RAFAEL CA 94901 SAN JOSE, CA 95122 :
-0 OVERCRGSSI NG (831) 325- 4872 PLANT EST
VBE REPLACEMENT PLANTI NG ANG | RRI GATI ON SATI S
04- ALA-123-.2/ .2 I N ALAVMEDA COUNTY, | N EMERYVILLE, AT O C. JONES & SONS, |NC. RUZI C, JOHN $5, 760,000 09/16/16  100%
04- 2K4604 VEEST MACARTHUR BOULEVARD 1520 FOURTH STREET 3401 REGATTA BLVD $1, 839, 828 825 éf; 12 3204
CONSTRUCT SUBSURFACE HORI Z DRAI NS, BERKELEY, CA 94710 RI CHVOND, CA 94804
PAVEMNT (510) 812- 6336 OVER RUN
20. 20. 201
130
04- ALA-185-.4/3. 2 I N ALAVMEDA COUNTY, | N ND NEAR BAY AREA PAVI NG & GRADI NG, | NCBEHNI WAL, NACHHATAR $1, 655,000 05/17/17  100%
04- 4K5604 HAYWARD, FROM A STREET TO PLAZA DRI VE 1450 CIVIC CT, BLDG B, #400 25100 SANTA CLARA $1, 184, Zgé 83; ég; 1; 7204
AC PLANI NG AND OVERLAY CONCORD, CA 94520 STREET
HAYWARD, CA 94542
20. 80. 110 (510) 867- 6032
000
04- ALA- 238-14. 4/ 16. 6 I N ALAVMEDA COUNTY, | N HAYWARD, FROM ALAN Z CONSTRUCTI ON, ZHANG, RUI $1,175,000 05/23/17  100%
04-0P2004 ROUTE 880 TO ROUTE 580 7160 STEVENSON BLVD 25100 SANTA CLARA $1, Oggi’;g 22; gg; 1; 94%
AC DI GOUTS, PLANI NG, AND OVERLAY FREMONT, CA 94538 STREET : 01/ 24/ 18
HAYWARD, CA 94542
20. 20. 201 (510) 867- 6031
130
04- ALA-262- .7/ .7 I N ALAVMEDA COUNTY | N FREMONT AT WARMO C. JONES & SONS, | NC. NGUYEN, VERNON $1, 160,236 05/ 17/ 17 58%
04-3J4804 SPRI NGS BLVD 1520 FOURTH STREET 25100 SANTA CLARA $1;$SI?' ggg 82; 22; 1; 88%
M LL AND REPLACE W TH HMA. BERKELEY CA 94710 STREET ’
HAYWARD, CA 94542 SUSPENDED

State of California Department of Transportation

(510) 867- 6119
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-580-1.0/0 PETERSON- CHASE GENERAL MOGHADAM $389,676 05/17/17 33%
04- 0K2804 TREAT BRI DGE DECKS ENG NEERI NG CONSTRUCTI ON, | NC. 5675 B G BRALTAR $269, 5;% 82; gg; 1; 69%
16351 CONSTRUCTI ON Cl RCLE VEES DRI VE
IRVINE CA 92606 PLEASANTON, CA 94536
(510) 385- 8168
04- ALA-580-1.5/3.9 I N ALAVEDA COUNTY, NEAR LI VERVORE, BAY CI TI ES PAVING & GRADI NG, DI KE, EDMOND $1, 910,000 02/07/17  100%
04- 4K2604 FROM 1.5 M LES WEST OF SAN JOAQUIN | NC. 5675-B G BRALTAR $1, 895, 3;3 8%5 %; i; 100%
COUNTY LINE TO 1.9 M LES EAST OF 1450 CIVIC CT., BLDG B, #400 DRI VE 01/ 10/ 18
NORTH FLYNN ROAD CONCORD, CA 94520 PLEASANTON, CA 94588 COVPLETED
OVERLAY AC AND AC DI GOUTS .
20. 20. 201 (925) 250- 5611
130
04- ALA- 580- 26. 8/ 27. 2 I N CASTRO VALLEY, ON EASTBOUND EAST MYERS AND SONS CONSTRUCTI ON, LO, LAWRENCE $1, 985,552 11/27/17 0%
WA orme TSR UL o p 5401 FECATTA 8L nORE o
UNDERCROSSI NG NO.  33- 0235L. 4600 NORTHGATE BLVD SUI TE 100 R| CHVOND, CA 94804
-0 REPLACE BRI DGE DECK. SACRAMENTO CA 95834 (510) 867- 6035
04- ALA- 580- 36. 8/ 38. 5 I N ALAVMEDA COUNTY, | N OAKLAND, FROM REDGW CK CONSTRUCTI ON CO GREWAL, SATI NDER $1, 091,000 06/09/17  100%
04- 4K9204 OAK KNOLL BLVD TO SEM NARY AVE 21 HEGENBERGER COURT 5675-B G BRALTAR $563, 223 22; gg; 1; 5204
RECONSTRUCT SHLDR EMBANKMENT RPR OAKLAND, CA 94612 DRI VE
DRAI NAGE PLEASANTON, CA 94588
20. 20. 201 (510) 224- 6040
130
04- ALA- 580-41. 4/ 0 I N OAKLAND, BETWEEN FRUI TVALE FBD VANGUARD CONSTRUCTI ON KAVKAR, REZA $1,437,539 12/13/ 16 58%
04- 4H2604 AVENUE/ CHAMPI ON STREET AND HAROLD 651 ENTERPRI SE COURT 5675 B G BRALTAR $1, 333, Ogg 8;; éy 1; 93%
STREET / MONTANA STREET. UPGRADE LI VERMORE CA 94550 DRI VE
S| DEWALK AND CURB RAMPS. PLEASANTON, CA 94588
UPGRADE SI DEWALK AND CURB RAMPS. (510) 385- 8001
04- ALA- 580- 46. 0/ 46. 8 I N ALAVEDA COUNTY | N OAKLAND AT CERTI FI ED COATI NGS COVPANY LO, LAWRENCE $13,998,482 12/14/15  100%
ﬂﬁhff\ggé“-( )1 ROUTE 80/ 580/ 880 SEPARATI ON 2320 CORDELI A RD 3401 REGATTA BLVD $13, 7;21 ;ég éﬁf gi; ig 98%
CLEAN AND PAI NT STRUCTURAL STEEL FAI RFI ELD CA 94534 RI CHVOND, CA 94804 :

065- E -()
(510) 867- 6035

HA21
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-580-/ 8 I N ALAVMEDA AND SAN JOAQUI N COUNTI ES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $60, 688, 779 10/ 24/ 16 34%
2‘5 iﬁg(%-(ms) c ON -580 AND |-205, FROM PATTERSON | NC. 5675- B G BRALTAR $20, 463, 823 1%5 ﬁ; 12 33%
PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE
-0 RESURFACE AND RESTORE PAVEMENT ON CONCORD CA 945246227 PLEASANTON, CA 94588
A2 (925) 460- 3504
04- ALA- 680-2. 4/12. 4 IN ALAVEDA COUNTY., ALA-680 FROM SR- BAY CI TIES PAVING & GRADI NG,  GREWAL, SATI NDER $106, 974, 086 11/ 16/ 17 0%
04- 430564 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B G BRALTAR $0 01/04/18 0%
ACl M 680- (079) E KOOPMAN ROAD UNDERCROSSI NG PO BOX 6227 DRI VE $0  12/23/20
-0 REHABI LI TATE ROADVWAY AND CONSTRUCT CONCORD CA 945246227 PLEASANTON, CA 94588
(925) 460- 3502
04- ALA- 680-/ 100 I N ALAVMEDA COUNTY AT VAR OUS TPA CONSTRUCTI ON | NC. PAVEL  LE, ROBERT $689,117 03/06/17 45%
04- 0K2904 LOCATI ON TYUKAYEV 25100 SANTA CLARA ST. YE oo oarooris 41%
TREAT BRI DGE DECK 2406 CLUBHOUSE DRI VE HAYWARD, CA 94544- 2108 :
ROCKLI N, CA 95765 (408) 595- 4007
04- ALA-880-2.4/2. 4 IN ALAVEDA COUNTY, | N FREMONT, AT GRANI TE ROCK COMVPANY MC MASTERS, Rl CHARD $2, 554,890 09/ 08/ 17 73%
04- 155434 2,073,932 10/06/17
R vt 890- (080) E WARREN AVENUE 5225 HELLYER AVE STE 220 25100 SANTA CLARA $ oas 0o 0% 0v 18 80%
0 I NSTALL PRESSURE GROUTI NG SAN JOSE CA 95138 STREET '
HAYWARD, CA 94544
(510) 867- 4471
04- ALA- 880-2.9/27. 3 I N ALAVMEDA COUNTY, | N FREMONT, UNION BAY CITIES PAVING & GRADING  SINGH, BAHADUR $54, 082, 677 03/ 15/ 16 65%
OH‘é;\HZ_FJng_ o CITY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $g, 823, ggg (1)35 gg; 12 88%
¢ ) OAKLAND, FROM 0.4 M LES SOUTH OF 1450 CI VI C CT #400 BLDG B HAYWARD, CA 94544 e
- 07-(B FREMONT BOULEVARD OVERCROSS! CONCORD  CA 94520 510) 670- 7831
-0 (510)
| NSTALL MEDI AN CONCRETE BARRI ER
04- ALA- 880- 16. 5/ 18. 3 IN ALAVEDA COUNTY, | N HAYWARD, SAN  BAY CI TIES PAVING & GRADING LE, ROBERT $3, 755, 000 06/ 22/ 17 59%
04- 4K5704 LEANDROAND OAKLAND, FROM ROUTE 92 TO 1450 CIVIC CT, BLDG B #400 25100 SANTA CLARA $2, 843, 625 82; gi; i; 76%

20. 20. 201
130

State of California Department of Transportation

0.3 MLE NORTH OF 16TH AVENUE
COLD PLANE AND OVERLAY AC PAVEMENT

CONCORD, CA 94520

STREET
HAYWARD, CA 94542
(408) 595- 4007
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880-18. 4/ 18. 4 I N HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG BAI LEY, JESSI CA $490, 371 12/ 16/ 15 52%
?"\1/; 1724?? ) STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $429,$ggg 8;; gg; 12 87%
-0 LANE 21161 LYONS BALD MI RD RI CHVOND, CA 94804
ENVI RONVENTAL M TI GATI ON (SI TE 1) SONORA  CA 95370 (510) 385- 8163
04- ALA- 880- 20. 4/ 22. 9 I N ALAMEDA COUNTY, ON ROUTE 880 FBD VANGUARD CONSTRUCTI ON | NC ZHANG, RUI $1,847,017 10/ 26/ 17 5%
04-4H0104 BETWEEN WASHI NGTON AVENUE AND MARI NA 651 ENTERPRI SE COURT 25100 SANTA CLARA $50,471  11/17/17 30
ACI M 880- (079)E BOULEVARD. LI VERVORE CA 94550 STREET $50, 471 04/ 12/ 18
-0 PAVE S| DE SLOPE AREAS. HAYWARD, CA 94544
(510) 867- 6031
04- ALA- 880- 28. 4/ 29. 2 I N CAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $58, 733, 068 04/ 30/ 14 64%
ﬁﬁbﬂﬁégi(om) c 29TH AVE OC TO 0.3 M. NORTH OF___ 550 GREENVI LLE ROAD 25100 SANTA CLARA ST. $41ég$g, ggg 235 g; 1;1 70%
23RD AVE OC. MODI FY | NTERCHANGE AND LI VERMORE CA 94550 HAYWARD, CA 94544 '
-0 CONSTRUCT SOUNDWALLS. _ (408) 591- 5122
MODI FY | NTERCHANGE AND CONSTRUCT
HB4N
04- ALA- 880- 28. 9/ 29 23RD AVENUE OVER CROSSI NG BRI DGES RGW CONSTRUCTI ON, | NC. CHEUNG, JOY $665,000 10/27/15  100%
04- 0K9104 REMOVE BRI DGE RAI LI NG AND FENCI NG, 550 GREENVI LLE ROAD, 25100 SANTA CLARA $655, 122 (1)35 gg; ig 99%
PLACE TEMPORARY K- RAI L, PLACE FENCI NGLI VERVORE, CA 94550 STREET, 01/ 25/ 18
ALONG RI GHT EDGE- OF- DEC HAYWARD, CA 94542
REMOVE BRI DGE RAI LI PLACE FENCI NG .
20, 20. 201 NG, (408) 591- 5122
130
04- ALA- 880-32.9/33.9 I N ALAVEDA COUNTY | N OAKLAND FROM 0. 3 GALLAGHER & BURK | NC TR NH, JASON $1, 627,891 09/12/ 14 88%
ﬂﬁhﬁf\gé%-(on) c M LE SOUTH OF 7TH STREET TO 0.4 M LE 8638 PATTERSON PASS RD 3401 REGATTA BLVD $1, 587, Z;é 18; gg; 1471 100%
SOUTH OF WEST GRAND AVENUE LI VERMORE, CA 94551 Rl CHVOND, CA 94804
-0 STORM WATER M TI GATI ON (510) 231- 7914
HA22
04- CC-4-23.6/25. 2 I N CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 039,300 10/27/17 0%
04-2J0304 ANTI OCH FROM 0.3 M LE VEST OF 118 H CKORY LN 3401 REGATTA BLVD. 23 11/30/ 17 0%
LOVERI DGE RD OC TO 0.2 MLE EAST OF DAVIS CA 95616 RI CHVOND, CA 94804
CENTURY BLVD UC (510) 385- 6755

HBAC REPLACEMENT PLANTI NG & | RRI GATATI ON
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-4-34. 4/ NB4. 4 I N CONTRA COSTA COUNTY AT VAR QUS AVERI CAN Cl VIL CONSTRUCTORS  SINGH, RANJEET $1, 666, 825 05/ 24/ 17 40%
04-4J7004 LOCATI ONS VEEST COAST LLC 171 BURMA ROAD, BLDG $626, 046 06/ 22/ 17 38%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUI TE D #2 $6,220 06/01/18
BENI CI A CA 94510 OAKLAND, CA 94607
(510) 385- 6886
04- CC-24-8.0/9. 1 I N CONTRAC COSTA COUNTY, IN WALNUT QC. JONES & SONS, |NC. KAMKAR, REZA $2, 685,000 05/ 09/ 17 88%
04- 4K5904 CREEK, FROM PLEASANT HI LL ROAD TO 1520 FOURTH STREET 5675- B G BRALTAR $2,527,275 05/09/17 94%
ROUTE 680 BERKELEY, CA 94710 DRI VE $0 12/29717
AC DI GOUTS, PLANI NG, AND OVERLAY PLEASANTON, CA 94588
0. 80. 010 (510) 385- 8001
000
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR O C. JONES & SONS, |NC. SI NGH, RANJEET $30, 831, 045 06/ 29/ 17 18%
04-4J3404 Rl CHMOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET 171 BURMA ROAD, BLDG $2,900,981 07/27/17 9%
ACIM 080-(117)E ALANEDA/ CONTRA COSTA COUNTY LINE TO BERKELEY CA 94710 42 $23,326 03/01/19
-0 | NTERSTATE 80/ STATE RO OAKLAND, CA 94607
PAVEMENT PRESERVATI ON ( CAPM) (510) 385- 6886
04- CC-680-12.7/17.6 I N CONTRAC COSTA COUNTY, |N VALNUT  GRANI TE ROCK COVPANY KAMKAR, REZA $2,520,000 06/05/17  100%
04-4K2204 CREEK, FROM RUDGEAR ROAD TO MONUMENT 5225 HELLYER AVENUE, STE 220 5675-B G BRALTAR $2, 399, 915 06; 055 17 95%
BLVD SAN JOSE, CA 95138 DRI VE $0 02/28/18
AC PLANI NG AND OVERLAY PLEASANTON, CA 94588
20. 80. 010 (510) 385- 8001
000
04- CC- 680-24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPlI RE LANDSCAPI NG | NC BAI LEY, JESSI CA $290, 871 11/22/16 21%
04-3A87A4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $142, 600 12; 09; 16 49%
ENVI RONMENTAL M TI GATI ON. DAVIS CA 95616 Rl CHVOND CA, 94804 $3,740  05/01/21
(510) 385- 8163
04- CC- 680- 25. 0/ 25. 7 I N CONTRA COSTA AND SOLANO COUNTI ES AMERI CAN Cl VIL CONSTRUCTORS  URMENETA, ERIC $332, 758  01/04/17 0%
04-34624 ON THE BENI Cl A- MARTI NEZ BRI DGE VEST COAST LLC 3401 REGATTA BLVD. $0 01/30/17 0%
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SUITE D Rl CHVOND, CA 94804 $0 04/03/18
BENICI A CA 94510 (510) 385- 7665 SUSPENDED

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/18

02/ 01/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- LAK- 29-/25. 8 IN LAKE, MARI N, NAPA, SOLONO, AND THE PROFESS| ONAL TREE CARE CO HATEFI, AM R $3,275,000 06/20/16  100%
04-2K2504 SONOVA COUNTI ES, AT VARI OUS LOCATI ONS 2828 8TH STREET 3401 REGATTA BLVD $3, 234, 4;3 285 i% 13 100%
REMOVE AND DI SPOSE OF TREES BERKELEY, CA 94710 RI CHVOND, CA 94804 01/ 09/ 18
(510) 867- 6034 COVPLETED
20. 20. 201
130
04- MRN-1-.1/ .1 IN MARIN COUNTY, IN MLL VALLEY, AT QA CONSTRUCTORS RUSSELL, STEVE $1, 030,000 05/ 09/ 17 0%
04- 0P0O004 THE ROUTE 101 SEPARATI ON 19060 LAUREL DRI VE 756 WEST FRANCI SCO 23 05/ 09/ 17 0%
MOD DRNG, RELOC ELECT, REPLC AC LOS GATOS, CA 95033 BLVD.
PAVEMVENT SAN RAFAEL, CA 94901
20. 20. 201 (510) 774- 6297
130
04-MRN-1-1.6/2.5 IN MARI N COUNTY, NEAR MJI R BEACH, GHI LOTTI BRCS., INC. RUSSELL, STEVE $2,360, 000 03/22/17 35%
04- 4K4904 FROM SHASTA WAY TO CALI FORNI A AVENUE 525 JACOBY STREET 756 WEST FRANCI SCO $1, 284, Zgg 22; gg; 1; 54%
CONST SHEET PILE WALLS, TIMBER WALLS SAN RAFAEL, CA 94901 BLVD.
& RSP SAN RAFAEL, CA 94901
20. 20. 201 (510) 774- 6297
130
04- MRN-1- 2. 2/ 0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, INC. RUSSELL, STEVE $1,320,382 04/18/17  100%
04- 1SS584 1,329,711 05/09/17
AoAE POOL- (619) E OF LORI NG AVENUE. 333 CAM LLE AVENUE 756 ERANCI SCO BLVD $ 000 o Sor Ts 99%
CONSTRUCT AN EARTH RETAI NI NG SYSTEM ALAMO CA 94507 VEEST
-0 SAN RAFAEL, CA 94901
(510) 774- 6297
04- MRN- 1- 3. 1/ 50. 5 IN MARI N COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, |NC. RUSSELL, STEVE $2, 335,955 12/ 08/ 17 0%
04- 4H8704 M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE 756 VEST ERANCI SCO $0 12/27/17 0%
HSST- 000C- (461) E FORD ROAD; | N NAPA COUNTY, ON ROUTE ALAMD CA 94507 BLVD. $0
-0 29, FROM PM 48.0 TO SAN RAFAEL, CA 94901
- I NSTALL CENTER- LI NE RUMBLE STRI PS. (510) 774- 6297
04- MRN- 1- 6. 6/ 0 NEAR MJI R BEACH, 0.3 MLE NORTH OF  THOVPSON BUI LDERS CORPORATI ON CHO, G NA $4,514,500 07/21/17 67%
04- 359004 3,479,380 08/09/17
AL POOL- (624) E SEACAPE DRI VE. 250 BEL MARI N KEYS BLVD BLDG 756 FRANCI SCO BLVD $ 19 sy 05108/ 18 77%
CONSTRUCT Tl E- BACK WALL. NOVATO CA 94949 VEST ’

--0

HB4

SAN RAFAEL, CA 94901
(510) 385- 8178
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- VRN-1-7.8/7.8 IN MARI N COUNTY, NEAR MJI R BEACH, AT GORDON N BALL, |NC. CHO, G NA $2,160, 000 08/ 16/ 17 63%
04- 4K6904 0.2 MLE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE 756 WEST FRANCI SCO $926, 1gg 82; ég; 1; 43%
ROAD ALAMD, CA 94507 BLVD.
CONSTRUCT SOLDI ER PI LE WALL SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 8.0/ 8 NEAR SLI DE RANCH 2.1 M LES NORTH OF THOVPSON BUI LDERS CORPORATI ON CHO, G NA $2,956, 688 02/09/17  100%
2&%%8%3_(004) MJI R WOODS ROAD. 250 BEL MARI N KEYS BLDG A 756 W FRANCI SCO BLVD $2, 524, 9;% 22; éi; % 94%
0 CONSTRUCT SOLDI ER PI LE WALL W TH NOVATO CA 94949 SAN RAFAEL CA 94901
(510) 385- 8178 OVER RUN
HB1
04- MRN-1-8.1/0 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764, 000 06/ 15/ 17 63%
04- 456604 AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $332,953 06/15/17 19%
NF =) CONST SOLDI ER PI LE WALL AND RSP BLDG A, NOVATO, CA 94949 BLVD. $0 03/31/18
-0 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
131
04-MRN-1-8.2/8.5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665, 000 06/ 15/ 17 56%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MUIR 250 BEL MARI N KEYS BLD., 756 FRANCI SCO BLVD $1, 538, 7;5 82; %Z i; 42%
WOODS ROAD BLDG A, NOVATO, CA 94949 VEEST
CONSTRUCT SOLDI ER PI LE WALLS SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN-1-9. 8/ 9. 8 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $1, 075,000 12/ 06/ 17 0%
04- 0Q2604 AT LONE TREE CREEK COVPANY, | NC, 756 WEST FRANCI SCO ig 12/ 06/ 17 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA ROSA CA 95407 SAN RAFAEL CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $6,480 12/06/17 0%
04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO ig 1(2)5 225 1; 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA ROSA CA 95407 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178

130
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1- 10. 9/ 0 IN MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO. | NC. RUSSELL, STEVE $1, 728,553 08/ 05/ 15 43%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W ERANC SCO BLVD $1, 604, 352 08; 19; 15 93%
ST(P) P001- (589) E H GEVAY SANTA ROSA, CA 95407 SAN RAFAEL, CA 94901 $4,680 03/22/20
CONSTRUCT RETAI NI NG WALL/ ROAD (510) 774- 6297
HA23
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRILLING & CHO, G NA $16, 865, 000 01/31/17 35%
04- 4K2404 AT 1.3 MLES SOUTH OF PANORAM C SHORI NG, | NC. 756 WEST FRANCI SCO $10, 554, 657  01/31/17 63%
HI GHVAY NORTHJUNCTI ON 2200 WMORE WAY BLVD. $0 02/16/18
CONSTRUCT SOLDI ER PI LE WALL ANTI OCH, CA 94509 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN-1-11.5/11. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $20, 523,887 06/09/17 45%
04-0P1304 AT 0.6 MLE SOUTH OF PANORAM C COVPANY, | NC. 756 VEST FRANC SCO $8, 906, 719 06/ 09/ 17 43%
HI GHVAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD. $0 12/31/18
CONSTRUCT SOLDI ER PI LE WALL SANTA ROSA, CA 95407 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $3, 980, 000 06/ 21/ 17 45%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANCI SCO $16,597 06/ 21/17 0%
CONSTRUCT SHEET PILE WALL, REPLACE  SAN RAFAEL, CA 94901 BLVD. $0 09/01/17
CULVERT SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 33. 4/ 33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, |NC. STREATER, HAL $2, 400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $1, 720,203 05/05/17 72%
CONSTRUCT SHEET PILE WALL, BI O PETALUMA, CA 94952 PETALUMA, CA 94954 $0 01/30/18
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350, 000 05/ 23/ 17 0%
04- 4K8604 3.2 M LES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, ig 05/ 23/ 17 0%

20. 20. 201
130

State of California Department of Transportation

RCOAD
COWP GRTNG, CONST GABI ON WALL, RPLC
CLVRT

SANTA ROSA, CA 95407

STE. G
PETALUMA, CA 94954
(707) 249- 9601
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOVA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. HI SLOP, SCOTT $8, 808,870 01/04/17 59%
ﬁn‘: 209504 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCI DENTAL RD, $5, °§Z'8§§’ 8}1; gg; 1; 579
) ESTERO AMERI CANO BRIDGE TO 0.2 MLE SANTA ROSA CA 95407 SUTE A '
-0 NORTH OF ESTERO AMERI CAN SANTA ROSA, CA 95401
REPLACE BRI DGE. .
Aol (707) 576- 3482
04- MRN- 37-11.2/11. 5 I'N MARI N COUNTY | N NOVATO FROM GHI LOTTI CONSTRUCTI ON CO. . RUSSELL, STEVE $708,543 06/ 16/ 17 90%
04- 1K3704 | GNACI O OVERHEAD TO NOVATO CREEK 246 GHI LOTTI AVENUE 756 W FRANCI SCO BLVD $753, 723 2;; gg; i; 100%
BRI DGE SANTA ROSA CA 95407 SAN RAFAEL CA 94901 01/ 24/ 18
HOT M X ASPHALT PAVEMENT (510) 774- 6297
04- MRN- 37-11. 7/ 12 IN MARI N COUNTY, I N AND NEAR NOVATO, GHI LOTTI CONSTRUCTI ON SHARMA, JOY $7, 915,000 02/11/17 92%
04- 4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 035, 323 225 (1)% 1; 64%
CREEK BRI DGE 246 GHILOTTI AVE. SU TE G
RPLC & RGRAD PVMI, CONST DRAI NAGE & SANTA ROSA CA 95407 PETALUMA, CA 94954
BARR .
20. 20. 201 (510) 385- 5732
130
04- MRN- 101- 18. 6/ 27. 7 IN MARI N COUNTY | N NOVATO AND NEAR  GHI LOTTI BROS/ RM HARRI S JV CHO, G NA $2, 628,549 11/05/15  100%
04-264H34 BURDELL AT VARI OUS LOCATI ONS FROM 525 JACOBY STREET 756 ERANCI SCO BLVD $2, 5;?%22 ég; gi; 13 96%
SOUTH NOVATO BOULEVARD OVERCROSSI NG  SAN RAFAEL CA 94901 VEEST :
TO 0.3 M LE NORTH OF REDW SAN RAFAEL CA 94901
SOUND WALL AND HI GHWAY PLANTI NG (510) 385-8178
04- MRN- 101- 26. 5/ 27. 6 IN MARI N AND SONOVA COUTI ES, ON GH LOTTI BROS / RM HARRI'S JV SHARMA, JYOTSNA $49, 252,243 01/ 21/ 16 60%
04- 264094 $30, 990, 473 02/ 18/ 16
NP o101 (261) N REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET 1009 CLEGG COURT, STE 5934’ o8 11/ 00r 1 62%
i i SAN RAFAEL CA 94901 G '
21L- -
() PETALUMA, CA 94954
HBS (510) 385- 5732
04- MRN- 101-/0 IN MARI N COUNTY, AT VARI OUS LOCATI ON, GHI LOTTI BROS/ RM HARRI S JV STREATER, HAL $8, 295,497 01/28/16  100%
ﬂﬁbﬁg?f‘(zm c FROM SPENCER AVE OVERCROSSI NG TO 525 JACOBY STREET 1009 CLEGG CT, STE G $7, g;g' 88“19 8% 22; 12 95%
0 NORTH BRANCH GALLI NAS CREEK BRI DGE SAN RAFAEL CA 94901 PETALUMA, CA 94954 :
UPGRADE BRI DGE RAI L (707) 249- 9601 OVER RUN
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, | NC. BAI LEY, JESSI CA $598, 166 07/31/15 45%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $420, 6;3 82; ég; %g 71%
H GHWAY PLANTI NG REPLACEMENT SAN RAFAEL CA 94901 RI CHVOND, CA 94804
(510) 385- 8163
HB4C
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOMA ST. FRANCI S ELECTRIC, |NC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAI R 975 CARDEN STREET 21339 CABOT BLVD. $3, 891, 923 8%5 %4115 ig 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS SAN LEANDRO, CA 94577 HAYWARD, CA 94545
(TOS) DUE TO THEFT, HARDW (510) 377- 4186 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS ( TOS)
20. 20. 201
130
04- NAP-29-11.9/0 IN NAPA, ON SOUTHBOUND ON- RAMP FROM  FBD VANGUARD CONSTRUCTI ON | SADA, DARREN $770,691 10/11/17 10%
gﬁhé%ggg_(lsl) c SOLANO AVENUE TO ROUTE 29. 651 ENTERPRI SE COURT 324 CAMPUS DRI VE, igg, ggi éi; %; i; 13%
CONSTRUCT CONCRETE BARRI ER. LI VERMORE CA 94550 SUTE T :
-0 FAI RFI ELD, CA 94534
(925) 250- 5595
04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPlI RE LANDSCAPI NG | NC BARTEL, DAVI D $354, 141 10/ 28/ 16 0%
04-2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF 118 HI CKORY LN 3401 REGATTA BLVD. $190, 328 é% Si; %g 0%
WASHI NGTON STREET DAVIS CA 95616 Rl CHVOND, CA 94804
REPLACEMENT HI GHVWAY PLANTI NG (510) 385- 6755 PLANT EST
SATI S
04- NAP- 29-37. 0/ 0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 672,945 03/17/17 19%
ACST-P026- (128) E R VER BRI DGE L1 PELI CAN WAY 324 CAVPUS LANE SUITE a0 350 Oo/ii/10  46%
0 REPLACE BRI DCE. SAN RAFAEL CA 94901 T '
FAl RFI ELD, CA 94534
(510) 224- 6309
04- NAP- 29- 40. 0/ 46 I N NAPA, SONOMA AND LAKE COUNTI ES, | NTElI CHERT CONSTRUCTI ON DOS SANTOS, FERNANDO $6, 255, 000 10/ 31/17 36%
04-0Q0104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAVPUS LANE, $384, 5;% ég;ﬂ; 1; 6%
VARI QUS LOCATI ONS SACRAVENTO, CA 95853 SUTE T
REPAI R FI RE DAMAGE FAI RFI ELD, CA 94534
20. 20. 201 (510) 385- 6774
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-121-9.2/9. 4 I N NAPA COUNTY | N NAPA AT SILVERADO GHI LOTTI CONSTRUCTI ON CO | NC. DOS SANTCS, FERNANDO $2, 963,208 12/01/ 16 38%
04- 2A3204 TRAI L ROAD. 246 GHILOTTI AVENUE 324 CAMPUS LANE, $2,616,639 01/11/17 88%
AQ(\‘;‘* P121-(028) E BRI DGE REPLACEMENT ( SCOUR) SANTA ROSA CA 95407 SUTE T $74,759 12/27/18
FAI RFI ELD, CA 94534

Aol (510) 385- 6774
04- NAP- 121- 16. 7/ 16. 9 IN NAPA COUNTY, NEAR NAPA, GORDON N BALL | NC. PATENI A, DANI LO $6, 109, 000 03/ 18/ 16 93%
04- 1K8004 TO 0.8 M LES NORTH OF WOODEN VALLEY 333 CAM LLE AVE, 324 CAVPUS LANE, $5, 624, 4;3 84315 %gj ig 92%

ROAD ALAMO, CA 94507 SUTE T

CONSTRUCT SOLI DER PI LE WALL FAl RFI ELD, CA 94534
20. 20. 201 (510) 224- 6309
130
04- NAP- 121-17. 4/ 18. 3 I N NAPA COUNTY, NEAR NAPA, FROM 1.2 G D. N ELSON CONSTRUCTI ON, PATENI A, DANI LO $1, 230, 000 06/ 16/ 17 82%
04-0P1404 TO 2. 1M LES NORTH OF WOODEN VALLEY I NC. 324 CAMPUS LANE, STE $788, 72(2) 82; ég; i; 64%

ROAD 147 CAM NO ORUGA T

REPLACE CULVERTS NAPA, CA 94558 FAl RFI ELD, CA 94534 SUSPENDED
20. 20. 201 (510) 224- 6309
130
04- NAP- 128-17.9/17.9 I N NAPA COUNTY, AT 1.1 MLES WEST OF GORDON N. BALL, I|NC. PATENI A, DANI LO $844,148 06/03/16  100%
g#-;g‘z‘? 058) E KNOXVI LLE ROAD 333 CAM LLE AVENUE 324 CAMPUS LANE STE T $830, 42(7) gg; cl)‘% ig 97%
() - (058) CONSTRUCT ROADVAY RETAI NI NG SYSTEM ~ ALAMD CA 94507 FAlRFI ELD, CA 94534

(510) 224- 6309

HA23
04-SCL-9-/4.8 I N SANTA CLARA COUNTY, NEAR SARATOGA, GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $4,815,000 01/26/17  100%
04-4K2704 FROVBANTA CRUZ COUNTY LI NE TO SANBCRN 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $4, 596, Oég 8613; gg; 1; 95%

ROAD SAN JCSE, CA 95136 SAN JOSE, CA 95122

REMOVE SLI DE DEBRI'S, GRADI NG REPAIR (510) 385- 6854 OVER RUN

AC
20. 20. 201
130
04-SCL-17-.1/1 I N SANTA CLARA COUNTY AT VAR QUS AT MYERS AND SONS CONSTRUCTION, CHO, EUNM $1,179, 906 05/ 24/ 17 54%
04- 435804 VAR OUS LOCATI ONS LP 1007 KNOX AVE. $1, 110, lgg 82; gg; 1; 93%

State of California Department of Transportation

TREAT BRI DGE DECKS W TH

4600 NORTHGATE BLVD SUI TE
SACRAMENTO CA 95834

100 sAN JOSE, CA 95122
(408) 210- 8203
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-17-2.8/7.5 I N SANTA CLARA COUNTY | N SANTA CLARA GRANI TE CONSTRUCTI ON COMPANY NI KZAD, ALl $952,341 04/ 04/ 17 40%
04- 0K9504 AND LCS GATOS FROM 0.1 M LE NORTH OF 715 COMSTOCK STREET 1007 KNOX AVE. $845, Ggg 8‘21; ég; 1; 84%
HEBARD WAY TO 0.16 M LE SOUTH OF SANTA CLARA CA 95050 SAN JOSE, CA 95122
BLOSSOM HI LL ROAD (408) 254- 5849
™ REPLACE ASPHALT CONCRETE SURFACI NG
04-SCL-17-3.0/3. 1 I N SANTA CLARA COUNTY, NEAR LOS CASE PACI FI C COVPANY LAYMOUN, MOAI D $1, 910,000 03/03/17  100%
04-4K4104 GATOS, AT NORTH OF | DYLW LD ROAD 2121 ARDMORE ROAD 1007 KNOX AVE $1, 462, 323 82; gg; i; —
REPAI R CULVERTS AND SLOPE, | NJECT PASO ROBLES, CA 93446 SAN JOSE, CA 95122
GROUT (510) 867- 6753 OVER RUN
20. 20. 201
130
04- SCL-17-5.8/5.8 I N SANTA CLARA COUNTY, NEAR LOS AVAR CONSTRUCTI ON, | NC. NI KZAD, ALI $2, 485,000 03/07/17 0%
04- 4K2304 GATCS, AT 0.7 MLE SOUTH OF EAST MAI N47375 FREMONT BLVD 1007 KNOX AVE $2, 151, 2;3 23; gz; i; 87%
STREET FREMONT, CA 94538 SAN JOSE, CA 95122 01/ 12/ 18
CONSTRUCT SO L NAIL WALL (408) 254- 5849 COMPLETED
20. 20. 201
130
04- SCL- 35-9. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOOD ENGI NEERI NG LAYMOUN, MOAI D $955, 000 02/18/17 39%
04- 4K6404 GATOS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $461, 423 83; 325 i; 48%
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & ERCSI | ON CONTROL, SLOPE REDWOOD CI TY, CA 94063 (510) 867- 6753
REPAI R
20. 20. 201
130
04- SCL-35-9.5/9. 5 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY LAYMOUN, MOAI D $2, 925,000 03/28/17 74%
04- 4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SU TE 220 1007 KNOX AVE $2, 643, 9;3 83 gg; 1; 90%
CUMBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122
CONSTRUCT SO L NAIL WALL (510) 867- 6753
20. 20. 201
130
04- SCL- 35- 10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYMOUN, MOAI D $27, 345,000 04/28/17 57%
04- 4K8004 GATOS, AT 1.2 M LES NORTH OF LAS 859 COWAN ROAD, SUI TE 3 1007 KNOX AVE $4, 078, 128 8‘3‘5 gg; 1; 15%

20. 20. 201
130

CUMBRES ROAD
CONSTRUCT SOLDI ER PILE AND SO L NAI L
WALLS

BURLI NGAME, CA 94010

SAN JOSE, CA 95122
(510) 867- 6753
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-35-12. 4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $1, 265,000 06/ 08/ 17 0%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE 23 82; gg; 1; 0%

CUMBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122

JACK CULVERT, | NJECTI ON GROUTI NG (510) 385- 6854
20. 20. 201
130
04- SCL-85-2.0/ 4.6 IN SAN JOSE, FROM COTTLE ROAD TO GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $1,947,915 06/ 29/ 17 70%
04- 430904 SOUTH OF ROUTE 85/ 87 SEPARATION AT 120 GRANI TE ROCK WAY 1007 KNOX AVE. $1, 718,455 07/27/17 87%
ACNH- P085- (060) E $217,075 02/28/18 0

VARI QUS LOCATI ONS. SAN JOSE CA 95136 SAN JOSE, CA 95122 !
-0 PAVE BETWEEN EDGE OF SHOULDER (510) 385- 6854
04-SCL-87-6.1/7.5 IN SANTA CLARA COUNTY I N SAN JOSE GRANI TE ROCK COMPANY NI KZAD, ALI $1, 845,061 05/17/17 85%
04- 1K0404 1,875,056 06/09/17
NP 087 - (032) E FROM VEST JULI AN ST UNDERCROSSI NG TO 120 GRANI TE ROCK WAY 1007 KNOX AVE $ v 928 09100/ 18 98%

87/ 880 SEPARATI ON SAN JOSE CA 95136 SAN JOSE, CA 95122 !
-0 M LL AND REPLACE W TH RHVA OVERLAY (408) 254- 5849
04- SCL- 101-52. 0/ 52. 6 I N SANTA CLARA AND SAN MATEO GHI LOTTI BROS/ RM HARRI S JV ABELA, FERNANDO $16, 513, 666 04/ 28/ 15 91%
04- 235624 14, 135,856 05/ 15/ 15
AL 000G ( 366) E COUNTI ES | N PALO ALTO AND EAST PALO 901 HOWE ROAD 1101 CHESS DRI VE $ 5100 oaa on 20/ 10 84%
0 REPLACE BRI DGE STRUCTURE MARTI NEZ, CA 94553 FOSTER CI TY, CA 94404 ’

(650) 573- 3831

HA21
04- SCL-130-9.3/9 IN SANTA CLARA COUNTY, NEAR SAN JOSE, FLATI RON WEST | NC. JHAJJ, AMRI NDER $3, 735,000 03/08/17  100%
04- 4K6804 AT 2.0 MLES VEST OF QUI MBY ROAD 2100 GOODYEAR ROAD 1007 KNOX AVE $1, 705, 1;3 8?5 82; i; 100%

CONSTRUCT SHEET PILE WALL BENI Cl A, CA 94510 SAN JOSE, CA 95122 01/ 05/ 18

(510) 385- 6854 COVPLETED

20. 20. 201
130
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC PANDYA, NI LESH $1, 408,124 03/ 14/ 17 9%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LN $1,139,399 04/12/17
HSNH- P152- (091) E 1007 KNOX AVE. $99,390 12/30/22 78%

--0

HB1

| NTERCHANGE.

State of California Department of Transportation

DAVIS CA 95616

PLANTI NG AND ENVI RONVENTAL

SAN JOSE, CA 95122
(408) 254- 5847
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 152-13.8/14. 7 NEAR G LROY, FROM 0.6 MLE WEST TO  GRANI TE ROCK COVPANY $3, 737,565 11/07/17 0%
04-1G3704 0.2 MLE EAST OF THE PRUNEDALE AVENUE 5225 HELLYER AVENUE STE 220 $0  11/30/17 0%
HSNH- P152- (094) E $0 0
| NTERSECTI ON.  CONSTRUCT SHOULDERS, SAN JOSE CA 95138
-0 I NSTALL RUMBLE STRI PS
DRAI NAI GE | MPROVEMENTS & SHOULDER
HB4N
04- SCL- 152-/5. 2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CI TIES PAVING & GRADING  PANDYA, NI LESH $14,179,051 05/29/14  100%
gg—Té_Aéig‘zl_(oso) c TO 0.17 M LES EAST OF INTERSECTION  INC 1007 KNOX AVENUE $13, 666, 323 825 125 1‘71 100%
WATSONVI LLE ROAD P O BOX 6227 SAN JOSE, CA 95122
-0 ROAD REALI GN & CONSTRUCT RET WALLS ~ CONCORD CA 94524 (408) 232- 0224
HB1
04- SCL- 237-3.0/ 3 I N SANTA CLARA COUNTY, | N SUNNYVALE, PULLMAN SST, |NC. PANDYA, NI LESH $932,000 08/29/17 0%
04-0P5204 AT THE NORTH MATHI LDA AVE 675 STONE ROAD 1007 KNOX AVE 28 825 gg; 1; 0%
UNDERCROSSI NG BENI CI A, CA 94510 SAN JOSE, CA 95122
REPAI R DMGD CONCRETE G RDERS & (408) 592- 3433
DI APHRAGVB
20. 20. 201
130
04- SCL-280-2.9/4. 4 SCL & SM PUVP STATI ONS: 35-0292W 37- YERBA BUENA ENG NEERI NG AND  PANDYA, NI LESH $2, 160, 000 10/ 13/ 16 70%
04- 1K5204 0259W 37-0267W 37-0318W CONSTRUCTI ON, | NC. 1007 KNOX AVE $1, 989, 7gé é% ég; 12 95%
REPAI R DAMAGED PUMP STATI ONS 1340 EGBERT AVE. SAN JOSE, CA 95122
SAN FRANCI SCO, CA 94124 (408) 254- 5847
20. 20. 201
130
04- SCL- 280- 15. 0/ 15 I N SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COVPANY NGUYEN, HUNG $884,516 06/06/17  100%
04- 4H8804 814,276 07/18/17
ol M 280 - (147) E H LLS AT EL MONTE ROAD UNDERCROSSI NG5225 HELLYER AVENUE 1007 KNOX AVENUE $$20 2 95%
0 REALI GNVENT OF NORTH BOUND OFFRAMP SAN JOSE CA 95138 SAN JOSE, CA 95122 !
(408) 254- 5700 OVER RUN
04- SCL-680-1.7/1.7 IN SANTA CLARA COUNTY, AT ALUM ROCK Pl PE AND PLANT SOLUTI ONS INC JHAJJ, ANRI NDER $374,000 11/18/16  100%
04- 3K3804 AVENUE 225 3RD STREET 1007 KNOX AVE. $386, 52:‘) cl)i; cl)g; ig 100%
REPLACE FAI LED PUMPS OAKLAND, CA 94607 SAN JOSE, CA 95122 01/ 09/ 18
(510) 385- 6854 COVPLETED

20. 80. 251
000
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-1-5.9/6.3 IN THE CI TY OF SAN FRANCI SCO, AT PACI FI C | NFRASTRUCTURE KENNEDY, KEN $1,789,346 03/17/17  100%
04-1A9044 PRESI DI O NATI ONAL PARK. WATER QUALI TY CONSTRUCTI ON, LLC 603 OLD MASON ST. PARK $1,673,808 04/06/17 97%
ACNH- P001- (607) E | MPROVENENT 871 OOTTI NG COURT STE A PRESI DI O $30, 615 01/27/18
-0 CONSTRUCT DRAI NAGE VACAVI LLE CA 95688 SAN FRANCI SCO, CA 94612 OVER RUN
(510) 385- 6887
04- SF-1-/0 I N SAN FRANCI SCO, SAN MATEO AND SANTA KI NGSBOROUGH ATLAS TREE HOLLI'S, JOHN $1,365,000 06/21/16  100%
04- 1K8404 CLARA COUNTI ES ALONG VARI OUS ROUTES  SURGERY, | NC. 1007 KNOX AVENUE $1, 307, ogg 8?5%%5 ig 100%
TRIM OR REMOVE AND DI SPOSE OF TREES 1544 LUDW G AVENUE SAN JOSE CA 95122
SANTA ROSA, CA 95407 (510) 867- 4515
20. 20. 201
130
04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COMVPANY DAVI D, JOSE $5,540,577 02/14/17  100%
04- 2K5504 FRANCI SCO, ON STATE ROUTE 35 (SLOAT 120 GRANI TE ROCK WAY 585 LI NDA MAR BLVD. $4,745,188 03/15/17 85%
AC?‘;L P035- (011)E BLVD), BETWEEN ROUTE 1(19TH AVE) AND SAN JOSE CA 95136 PACI FI CA, CA 94044 $169,330 01/22/18
SKYLI NE BLVD. (650) 738- 3827
COLD PLANE 3 | NCHES OF EXI STING AC
04- SF- 80- 6. 0/ 70 IN THE CI TY AND COUNTY OF SAN THE DUTRA GROUP COOPER, CHEE $4,185,000 12/15/16  100%
04-3G4454 FRANCI SCO, AT THE SAN FRANCI SCO- 2350 KERNER BLVD., SUITE 200 171 BURMA ROAD, $3, 350, 728 éi; éi; 12 80%
OAKLAND BAY BRI DGE, AT Pl ER W SAN RAFAEL, CA 94901- 5595 BUI LDI NG 4
RECONSTRUCT BRI DGE FENDER OAKLAND, CA 94607 OVER RUN
BATA. FUND (510) 385- 4830
I NG
04- SF-80-7.8/7.9 IN THE CI TY AND COUNTY OF SAN GOLDEN STATE BRI DGE, | NC HALALI, BEHZAD $1,375,000 01/17/17  100%
04-2K9604 FRANCI SCO, AT THE SAN FRANCI SCO- 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $1, 311, 423 8;; 12; 1; 95%
OAKLAND BAY BRI DGE, AT YERBA BUENA  BENICI A, CA 94510 3
I' SLAND TUNNEL QAKLAND, CA 94607 OVER RUN
REPAI R TUNNEL CONCRT, DRAI NAGE, (510) 867- 6107
BATA. ... T JO NT SEAL
oLL
04- SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE  GOLDEN STATE BRI DGE, | NC. SHEDD, BILL $3,245,000 12/11/15  100%
04- 0K6914 CITY & COUNTY OF SAN FRANCI SCO 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $2, gzg' ggg 82; 12; 12 89%
I NSTALL GREASE CAPS RPR PRESTRESS BENI CI A, CA 94510 #3 :
TENDONS OAKLAND, CA 94607 OVER RUN
TaL B (510) 385- 6912
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-8.3/8.3 ON ROUTE 080 | N SAN FRANCI SCO COUNTY, CALI FORNI A ENG NEERI NG BORJA, ROBERTO $16, 923,348 10/10/16  100%
04- 3K1104 AT SFOBB SELF- ANCHORED SUSPENSI ON CONTRACTORS, | NC. 171 BURMA ROAD $8, 478, Ogg ég; ég; 13 100%
TOVWER REPLACE TOWER ANCHOR RCD 20 HAPPY VALLEY ROAD OAKLAND, CA 94607 12/ 26/ 17
CGROUTI NG DI R S EMERGENCY PLEASANTON, CA 94566 (510) 385- 7107 COVPLETED
REPLACE TOMER ANCHOR ROD GROUTI NG
BATA. . TOL
L..
04- SF-80-8.3/8.3 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG BORJA, ROBERTO $1, 985,000 03/30/17  100%
04- 3K5004 FRANCI SCO AT THE SFOBB SELF- ANCHORED CONTRACTORS, | NC. 171 BURMA ROAD, BLDG $230, 823 22; gg; 1; 100%
SUSPENSI ON TOWER 20 HAPPY VALLEY ROAD 2 12/ 26/ 17
RPLCE ANCHOR RODS NUTS & WORK AS PLEASANTON, CA 94566 OAKLAND, CA 94607 COVPLETED
DI RECTED .
BATA. ... T (510) 385- 7107
oLL
04- SF-80-8.5/8.9 I N SAN FRANCI SCO' ALAVEDA COUNTY KI EW T/ MASON AJV BOAL, BRI AN $111,292,053 03/18/16  100%
04-013574 DI SMANTLI NG OF MARI NE FOUNDATI ON OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD BLDG 1 $106, 885, Ogé 22; gg; 13 100%
FAlI RFI ELD, CA 94534 OAKLAND, CA 94607 12/ 22/ 17
(510) 714- 7074 COVPLETED
04- SF-80-8.6/8.9 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG SCHRAM DARRYL $78, 385, 715 03/19/15 89%
04- 013524 FRANCI SCO AND ALAVEDA COUNTY FROM 0. 8 CONTRACTORS | NC/ S| LVERADO 333 BURVA ROAD $7Séggg, ggg 82; 82; ig 98%
M LE EAST OF THE YERBA BUENA TUNNEL CONTRACTORS | NC JV OAKLAND, CA 94607 !
TO 0.8 M LE VEST OF THE TO 20 HAPPY VALLEY RQOAD (650) 222- 7242
LSS REMOVE BRI DGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566
04- SF-80-12.6/13.9 I N SAN FRANCI SCO COUNTY FROM THE CALI FORNI A ENGI NEERI NG HOSSAI N, MAHBUB $188,908,370 11/27/12  100%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS | NC/ S| LVERADO 171 BLDG 1 BURMA ROAD $182, 965, 223 fﬁ; %g; g 100%
THE YERBA BUENA TUNNEL CONTRACTCRS | NC JV OAKLAND, CA 94607
CONSTRUCT & REMOVE BRI DGE, ROADWAYS 20 HAPPY VALLEY ROAD (510) 867- 6221
PLEASANTON, CA 94566
HA4S3 SWPPP
04- SF-101-1.1/1.1 I N SAN FRANCI SCO & SAN MATEO PETERSON- CHASE GENERAL DAVI D, JOSE $1,742,478 06/ 27/ 16 95%
04-2J2604 COUNTI ES ON ROUTES 101 & 280 AT ENG NEERI NG CONSTRUCTI ON, | NC. 585 LI NDA MAR BLVD $1, 213, 928 815 5613; ig 69%

HVB

VARI US LOCATI ONS
TREAT BRI DGE DECKS

State of California Department of Transportation

16351 CONSTRUCTI ON CI RCLE VES
I RVINE, CA 92606

PACI FI CA, CA 94044
(510) 754- 0001
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-101-1.6/4. 1 I N SAN FRANCI SCO COUNTY ROUTE 101  ARROW FENCI NG WASHI NGTON, MARCUS $453,900 06/24/16  100%
04-1J6904 FROM 22ND ST POC TO 18TH POC AND ON 9711 N STATE STREET, SU TE B 585 L| NDA MAR BLVD. $468,Ggg 81;?2;1? 100%
ROUTE280 AT 0.1 MLE NORTH OF 20TH REDWOOD VALLEY, CA 95470 PACI FI CA, CA 94044
ST POC (650) 738- 3804
UPGRADE FENCES AND GATES
04- SF-101-1.7/1.8 SI LVER AVE OVERCROSSING BR NO. 34- DI SNEY CONSTRUCTI ON, | NC. KOOS, CHARLES $1,738,974 03/24/16  100%
04- 1K3304 0032 SAN FRANCI SCO 859 COMN ROAD, SUI TE 3 585 LI NDA MAR $1,744,2§8 ggjggjig 100%
RECONSTRUCT BRI DGE RAI LI NG BURLI NGAME, CA 94010 PACI FI CA, CA 94044
(650) 738- 3858
20. 20. 201
130
04- SF0-80-/7.8 I NSTALL BASE (BAY AREA SECURI TY ROSENDI N ELECTRI C, | NC WONG, DUDLEY $9, 075,000 03/16/15  100%
04-2J18704 ENHANCEMENT) SYSTEM @ SFOBB VEST SPAN PO BOX 49070 325 BURMA ROAD $8,381,8§g 8?5%?512 92%
IN CITY AND COUNTY OF SAN FRANCI SCO SAN JOSE, CA 95161-9070 OAKLAND, CA 94607
| NSTALL SECURI TY SYSTEM (510) 385- 7628 OVER RUN
20. 20. 201
130
04- SM 1-13.5/15. 1 IN SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI, FRED $3,485,000 06/20/17  100%
04-0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $299,6;g 82;%25%; 9%
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304
CONSTRUCT GABI ON WALLS RSP & SAN FRANCI SCO, CA 94124 (650) 222- 7241 OVER RUN
SHEETPI LE WAL
20. 20. 201
130
04- SM 1-17.0/17. 5 I N SAN MATEO COUNTY, NEAR SAN RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $2, 985,000 02/10/17  100%
04- 4K4604 GREGORI O, AT0.9 M LE SOUTH OF ROUTE 550 GREENVI LLE ROAD 2350 PAGE M LL ROAD $1,476,4gg 855%251; 49%
84 LI VERMORE, CA 94550 PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE WALL AND RSP (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 1- 32. 0/ 32 I N SAN MATEO COUNTY, NEAR HALF MOON GRANI TE ROCK COMPANY ABDI, ABDCOLREZA $817,791 10/20/15  100%
%ﬁb};gggf(sgg)E BAY, AT SURFER S BEACH, FROM 0.3 M LE 120 GRANI TE ROCK WAY 603 MASON ST, PARK $845,0gg 31583512 100%
NORTH OF SANTA ANA STREET TO SANTA  SAN JOSE CA 95136 PRESI DI O
-0 ANA STREET/ WASHOUT SAN FRANCI SCO CA 94129 SUSPENDED

HA

CONSTRUCT RETAI NI NG WAL, ROCK SLOPE

(510) 867- 6023
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02/ 01/ 18
District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 1-38.2/39.7 I'N SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC BAI LEY, JESSI CA $1, 870,637 07/01/13 0%
04-1123H4 ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 HI CKORY LANE 3401 REGATTA BLVD $1,518,330 08/07/13 0%

SM 9790- (13 )
--()

HE14

04- SM 1-39.6/40.1
04- 2K9104

20. 20. 201
131

04- SM 1- 40. 6/ 41
04- 265604
LCMC- 6204- (111)

--0)
HE11

04-SM 1-43.7/46.5
04- 435604

HVB

04-SM1-/0
04- 1K5604

20. 20. 201
130

04- SM 35-9.8/9. 9
04- 4K4804

20. 20. 201
130

SOQUTH OF LI NDA MAR BOULEVARD

I NSTALL | RRI GATI ON SYS, HW PLANTS

IN CITY OF PACIFICA I N THE COUNTY OF
SAN MATEO NEAR THE DEVILS SLI DE

BYPASS TUNNEL

ENVI RONMVENTAL M TI GATI ON MANDATES

I'N SAN MATEO I N PACI FI CA ON ROUTE 1
BETWEEN THE OLD HWr 1/ SAN PEDRO AVE
| NTERSECTI ON AND THE HWY 1/ LI NDA MAR

BLVD | NTERSECTI ON.
REPLACE 2- LANE BRI DGE

I'N SAN MATEO COUNTY ON MULTI PLE
BRI DGES ALONG RQUTES 001, 101,

280, AND 380
TREAT BRI DGE DECKS

114,

AT 10TH STREET |IN MONTARA CA
SHI FT TRAFFI C LANES AND CONSTRUCT

RSP

I'N SAN MATEO COUNTY, NEAR SKYLONDA,
AT 0.1 MLE NORTH OF CHAPMAN ROAD

CONSTRUCT SOLDI ER PI LE Tl E- BACK WALL

DAVI S CA 95616

PACI FI C STATES ENVI RONVENTAL
CONTRACTCRS, | NC.
11555 DUBLI N BLVD
DUBLI N, CA, 94568

GRANI TE ROCK COVPANY
120 GRANI TE ROCK WAY
SAN JOSE CA 95136

SPECTRUM CONSTRUCTI ON GROUP,
I NC.

32 EDELMAN

I RVINE CA 92618

GRANI TE ROCK COVPANY
120 GRANI TE ROCK WAY,
SAN JOSE, CA 95136

DI SNEY CONSTRUCTI ON, | NC.
859 COMAN ROAD, SUI TE #3
BURLI NGAME, CA 94010

RI CHVOND, CA 94804- 4594

(510) 385- 8163

BAI LEY, JESSI CA
3401 REGATTA BLVD
RI CHVOND, CA 94804
(510) 385- 8163

KOOS, CHARLES
585 LI NDA MAR BLVD
PACI FI CA, CA 94044
(650) 738- 3828

WASHI NGTON, MARCUS
585 LI NDA MAR BLVD
PACI FI CA, 94044
(650) 738- 3804

WASHI NGTON, MARCUS
585 LI NDA MAR,
PACI FI CA, CA 94044
(650) 222- 7516

BOOSHEHRI, FRED
2350 PAGE M LL ROAD
PALO ALTO, CA 94304
(650) 222- 7241

$0 10/16/19

PLANT EST
SATI S

$1, 960, 000 08/ 18/ 16 95%
$606, 030 08/18/16 319
$0 04/ 30/ 18 0

$7,969,100 03/10/14 100%
$8, 344,374 03/24/14

$0 01/04/18  100%
01/ 04/ 18
COVPLETED

$1,235,211 05/17/17  63%
$537, 073 06/ 09/ 17
$0 o02/28/18 3%

$3,000 02/29/16 0%
28 02/ 29/ 16 0%

$2, 985,000 02/13/17  100%
$1, 234,905 02/13/17 41%
$0 03/31/18 0

OVER RUN
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS BOOSHEHRI, FRED $5, 985, 000 04/ 06/ 17 63%
04- 4K5504 AT 0.6 M LE NORTH OF MORSE LANE VEST COAST LLC 2350 PAGE M LL ROAD $49, 223 8‘3‘5 gg; 1; 1%
CONSTRUCT SHEET PI LE AND TI E- BACK 2990 BAY VI STA COURT, SU TE D PALO ALTO, CA 94304
WALLS BI NI CI A, CA 94510 (650) 222- 7241
20. 20. 201
130
04- SM 35-13.1/13. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA, GOLDEN STATE BRI DGE, |NC. BOOSHEHRI, FRED $1,785,000 03/01/17  100%
04-4K2104 AT 0.1M LE NORTH OF BEAR GULCH ROAD 3701 MALLARD DRI VE 2350 PAGE M LL ROAD $961, 123 82; gi; 1; 54%
CONSTRUCT SOLDI ER PI LE WALL BENI Cl A, CA 94510 PALO ALTO, CA 94304
(650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35- 28. 7/ 30 IN SAN MATEO I N DAILY CITY FROM JCT. G BORTOLOTTO & COVPANY WASHI NGTON, MARCUS $489,169 05/17/17 90%
04- 0K9604 ROUTE 1 TO END OF COUNTY LI NE 582 BRAGATO RD 585 L| NDA MAR BLVD. $g§2—), 3% 82; gg; 1; 95%
DI GOUTS SAN CARLOS CA 94070 PACI FI CA, CA 94044 !
(650) 738- 3804
04- SM 82-1.4/25.1 IN SAN MATEO COUNTY AT VAR OUS ST FRANCI S ELECTRI C COMPANY  BOOSHEHRI, FRED $4, 286,289 07/28/ 16 88%
HSNF PPOS- ( 029) E LOCATI ONS 975 CARDEN STREET 2350 PAGE M LL ROD Mtis 6% oaar1g 9%
“( ) | NSTALL CROSSWALK SAFETY SAN LEANDRO CA 94577 PALO ALTO, CA 94304 !
-0 (650) 855- 7777
04-SM 84-8.7/7.8 IN SAN MATEO COUNTY, NEAR LA HONDA, JMB CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $785,000 07/05/17  100%
04- 4K8904 AT 0.5 M LE EAST OF PESCADERO CREEK 132 SOUTH MAPLE AVENUE 2350 PAGE M LL ROAD $494, Ogg 8;; gi; 1; 63%
ROAD SQUTH SAN FRANCI SCO, CA 94080 pALO ALTO, CA 94304
REPAI R DRAI NAGE SYSTEM CONSTRUCT (650) 222- 7241 OVER RUN
RSP
20. 20. 201
130
04- SM 84-12.0/12. 5 I N SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI , FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 M LES TO 2.5 M LES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $120, 223 82; gg; 1; 28%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG, REPLACE REDWOOD CI TY, CA 94063 (650) 222- 7241 OVER RUN
CULVERT
20. 20. 201

130
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District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 84-15. 4/ 16. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA,  GRANI TE CONSTRUCTI ON COMPANY BOCSHEHRI, FRED $6, 460, 000 01/12/17  100%
04- 4K1604 FROM GRANDVI EW DRI VE TO FRI ARS LANE 715 COMBTOCK STREET 2350 PAGEM LL ROAD $5, 359, 322 8;; g; 1; 83%

CONSTRUCT SOLDI ER PI LE TI E- BACK SANTA CLARA, CA 95054 PALO ALTO, CA 94304

WALLS (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 84-16.3/17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA,  CALI FORNI A ENG NEERI NG BOOSHEHRI , FRED $4, 305, 407 05/ 18/ 17 89%
04-0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, | NC. 2350 PAGE M LL ROAD $1, 296, 528 82; g; 1; 30%

FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304

CONSTRUCT SOLDI ER PI LE RETAI NI NG PLEASANTON, CA 94566 (650) 222- 7241

WALLS
20. 20. 201
130
04- SM 84-21. 6/ 0 I N SAN MATEO COUNTY | N WOODSI DE, AT  GHI LOTTI CONSTRUCTI ON CO . PANDYA, NI LESH $3, 658,093 12/11/15  100%
04- 4G5404 3,645,322 12/22/15
NP Posa. (044) E ROUTE 84/ 280 SEPARATI ON. 246 GHI LOTTI AVENUE 1007 KNOX AVE $ o oieoiia  100%
-0 ROUTES 84/ 280 SEPARATI ON CONSTRUCT ~ SANTA ROSA CA 95407 SAN JOSE, CA 95122 01/ 02/ 18

(408) 593- 3433 COVPLETED

04- SM 84- 28. 8/ 29. 3 IN SAN MATEO AND ALAMEDA COUNTY IN  GORDON N. BALL, I|NC. CHAHAL, HARPAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0. 6 333 CAM LLE AVENUE 25100 SANTA CLARA $885, 5;3 835 82; ig 0%

M LES EAST OF ROUTE 109 TO BEG NING ALAMD CA 94507 STREET

OF DUMBARTON BRI DGE AND AT HAYWARD, CA 94544 PLANT EST

COSTRUCT PUBLI C ACCESS (510) 867- 6091 SATI'S
04- SM 92-.9/.9 IN SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/14/17 43%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 550 GREENVI LLE ROAD 585 LI NDA MAR BLVD. $343, 1% 8;; ég; 1; 17%

CONSTRUCT SOLDI ER PI LE WALL LI VERVORE, CA 94550 PACI FI CA, CA 94044

(650) 222- 7516

20. 20. 201
130
04-SM92-11.0/11. 4 I N SAN MATEO COUNTY | N SAN MATEO ON  GHI LOTTI CONSTRUCTI ON CO I NORI, DOUGLAS $15, 641, 979 01/20/17 83%
04-235524 ROUTE 92 FROM ALAVEDA DE LAS PULGAS 246 GHI LOTTI AVENUE 1101 CHESS DRI VE $13,078, 734 02/ 14/ 17 81%
ACNH- X081- ( 30E) $981, 789 03/07/18

--0

OVERCRGOSSI NG TO THE HAYWARD PARK
OVERHEAD AND ON ROUTE 82
I NTERCHANGE | MPROVEMENT

SANTA ROSA CA 95407

FOSTER CI TY, CA 94404
(650) 573- 4329
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 92-14. 4/ 18. 8 I N SAN MATEO AND ALAMEDA COUNTI ES ON LI BERTY MAI NTENANCE, |NC. DBA HINH, M NH $50, 376, 039  12/18/15 49%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD OH O LI BERTY MAI NTENANCE, | NC. 25100 SANTA CLARA ST. $49, ggg' ggé %; %i; 12 99%
STRUCTURAL STEEL PAI NTI NG 777 N. MERI DI AN RD. HAYWARD, CA 94544- 2108 :
YOUNGSTOWN  OH 44509 (408) 592- 3785
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/ 19/ 17 0%
04- 33054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG :g (1)5 gf{; g 0%
VARI QUS LOCATI ONS CASTRO VALLEY CA 94552 1
REPLACE THE EXI STI NG FOG HORNS, OAKLAND, CA 94607
Hao1 (650) 222- 7529
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR QUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $41, 353,131 02/10/17 55%
04- 235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 1520 FOURTH STREET 1101 CHESS DRI VE %Z' jg‘é, ggg 825 (1)‘715 1; 43%
AVE OC TO 0.2M N OF HENDERSON UC & BERKELEY CA 94710 FOSTER CI TY, CA 94404 A
ON RTE 114 FROM 0.2M S OF (650) 573-3831
RECONSTRUCT | NTERCHANGE
HE11
04- SM 101-6. 0/ 6 IN SAN MATEO AND SANTA CLARA M KE BROWN ELECTRI C CO. TRUONG, HENRY $660, 941 09/21/16 87%
04- 4A92A4 COUNTI ES, AT VARI OUS LOCATI ONS 561- A MERCANTI LE DRI VE 1007 KNOX AVENUE $548, 3;8 82; géj ig 83%
| NSTALL TRAFFI C SYSTEM COTATI, CA 94931 SAN JOSE, CA. 95122
(510) 385- 7053
STI P. TRAN
SFR
04- SM 101-16. 3/ 17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHI LOTTI CONSTRUCTI ON COVPANY | NORI, DOUGLAS $49, 225,594 06/ 25/ 14 77%
NP-CnOT- (237) E THE BROADVAY | NTERCHANGE I N | Ne 1101 CHESS DR VE 9 oo 085 Onzo/1s  96%
L 6204 1-(3 BURLI NGAMVE 246 GHI LOTTI AVENUE FOSTER CI TY, CA 94404 ’
-04 1-(3) RECONSTRUCT | NTERCHANGE BROADVAY | C  SANTA ROSA CA 95407 650) 573- 4329
-0 (650)
HE11
04- SM 101-/ 6 I N SAN MATEO COUNTY | N STATE H GHWAY GREAT AMERI CAN | NSURANCE CO  TRUONG, HENRY $5,421,779 01/28/13  100%
04-4A9254 I N SAN MATEO AND SANTA CLARA COUNTI ES BOND CLAI M DI VI SI ON 1007 KNOX AVE. $5, 173, Zgg 82; géj g 95%
AT VARI QUS LOCATI ONS 3017 DOUGLAS BLVD. SUITE 300 SAN JOSE, CA 95122
I NSTALL TRAFFI C SYSTEM ROSEVI LLE, CA 95661 (510) 385- 7053 OVER RUN
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280- 8. 5/ 10 IN SAN MATEO COUNTY, NEAR BELMONT, RGW CONSTRUCTI ON, | NC. KOOS, CHARLES $1, 130, 000 07/12/17 83%
04-0P2504 FROM 0.2 M LE TO 1.2 M LES SOUTH OF 585 GREENVI LLE ROAD 585 LI NDA MAR $543, 1;8 8;; ég; 1; 48%
THE ROUTE 92 SEPARATI ON LI VERMORE, CA 94550 PACI FI CA, CA 94044
REPLACE CULVERTS, BACKFI LL SI NKHOLES (510) 715- 6644
20. 20. 201
130
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $810, 461 06/ 24/ 15 53%
04-4G5914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 550 GREENVI LLE ROAD 2350 PAGE M LL ROAD $7§?, ?g(l) 8;; g; %g 97%
92 LI VERMORE CA 94550 PALO ALTO, CA 94304 '
REPAI R PI PE SYSTEM AND BACKFI LL (650) 855- 7777
04- SM 280- 10. 8/ 10. 8 IN SAN MATEO COUNTY NEAR BELMONT AT NORCAL GENERAL CONSTRUCTION  BORRAYO, SALVADOR $807,526 06/20/16 57%
04-3J4304 ROUTE 280/ 92 SEPARATI ON CORPORATI ON 21339 CABOT BLVD. $807,526 07/18/16 .4,

04- SM 280- 20. 4/ 20. 4
04-0P2804

REMOVE AND REPLACE HPS W TH LED

I'N SAN MATEO, | N SAN BRUNO, AT CEDAR
M LLSLANE
REPLACE CULVERTS, CONSTRUCT RSP

1950 MAJESTIC CT
SAN JOSE CA 95132

REDWOOD ENG NEERI NG
CONSTRUCTI ON

2336 EL CAM NO REAL
REDWOOD CI TY, CA 94063

HAYWARD, CA 94545
(510) 377- 4186

WASHI NGTON, MARCUS
585 LI NDA MAR BLVD.
PACI FI CA, CA 94044
(650) 222- 7516

$0 03/31/18

$841, 075 06/01/17
$601, 011 06/01/17
$0 01/31/18

93%
71%

20. 20. 201
130

04- SM 380-5.9/6. 8 IN SAN MATEO COUNTY AT VARI QUS O GRADY PAVI NG | NC. WASHI NGTON, MARCUS $1, 375,074 05/ 06/ 17 68%
04- 0K9704 LOCATI ONS 2513 WANDOTTE ST. 585 LI NDA MAR BLVD $1, gjg' ;gg 8;; ég; 1; 76%

DI GOUTS MOUNTAI N VI EW CA 94043 PACI FI CA, CA 94044 !
(650) 738- 3804

04-SOL-12-2.1/7.9 I'N SOLANO COUNTY | N FAI RFI ELD AND A. TEICHERT & SON INC. DBA  SINGH, JATINDER $4, 429,019 05/ 26/ 17 84%
04- 1K1004 SU SUN CI TY FROM 0.1 M LE WEST OF TEI CHERT CONSTRUCTI ON 324 CAMPUS LANE, $4,361,568 07/18/17 97%

ACNH P102- (122) E
--()

CHADBOURNE RD TO 0.4 M LE EAST CF
WALTERS RD
M LL & REPLACE W TH HVA

400 SUNRI SE AVE.
ROSEVI LLE CA 95661

SUTE T
FA RFI ELD, CA 94534
(510) 715- 7309

$0 12/20/17
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 29-. 8/ 3 I N SOLANO COUNTY AT VARl OUS LOCATI ONS RYAN DUNHAM ST. FRANCI S BUTTERS, CARL $1,242,825 09/19/16  100%
04- 4G5524 1,138,103 10/05/16
Pkt PR0o- ( 124) E | NSTALL CROSSWALK SAFETY ELECTRI C 324 CAVPUS LANE $ % oy aeris 91%
0 975 CARDEN STREET FAI RFI ELD, CA, 94535
SAN LEANDRO CA 94577 (925) 260- 5535 OVER RUN

04- SOL- 37-9. 8/ 26. 6 I N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, INC. BRAR, PARAMDEEP $644, 000 08/16/17 0%
04- 0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAMPUS LANE, STE :g 08/16/ 17 0%

TO ROUTE 29NORTH AND SOUTH CONNECTOR ALAMD, CA 94507 T

REPLACE JT SEALS AND ELASTOMERI C BRG FAl RFI ELD, CA 94534

PADS -
20. 20. 201 (925) 260- 6460
130
04- SOL-37-9.9/9.9 I N SOLANO COUNTY ON MULTI PLE BRIDGE ETIC SI NGH, JATI NDER $355, 208 05/18/17 58%
04- 0K4504 ALONG ROUTES 37, 80, 680, & 780 2285 MORELLO AVENUE 324 CAMPUS LANE, $265, 661 06/09/17 73%

TREAT BRI DGE DECKS PLEASANT HiLL CA 94523 SUTE T $0 05/24/18

FAl RFI ELD, CA 94534 SUSPENDED

M (510) 715- 7309
04- SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CI TY OF DESI LVA GATES- VI KI NG JV AQUI NO, NOEL $52,109, 277 03/19/14 79%
04- 0A5344 51,828,751 04/09/ 14
NP X005 (025) N FAI RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLIN BLVD 324 CAVPUS LANE, $ 5o 159 0o/ aa/1g  100%

CONNECTOR FROM | NTERSTATE 80 WEST DUBLI N CA 94568 SUTE T :
-0 BOUND TO STATE ROUTE 12 WEST FAI RFI ELD, CA 94534
HA4? RECONSTRUCT 1-80 WB/ SR WB CONNECTOR (707) 580- 4429
04- SOL-80-17.1/17. 1 I N SOLANO COUNTY, | N FAl RFI ELD AT GD LONG ELECTRI C COVPANY CARTY, RODOLFO $797, 772 06/01/17 88%
04-1J8204 2019 WEST TEXAS STREET. 450 TECHNOLOGY WAY 3401 REGATTA BLVD. $§‘;§2’ ?&g 815 gg; i; 53%

UPGRADE ELECTRI CAL SYSTEM AND NAPA, CA 94558 Rl CHVOND, CA 94804 ’

(510) 231- 7131

04- SOL- 80-31.3/32.9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 677,245 01/ 20/ 17 64%
04- 465104 . 3,773,117 02/06/ 17
A N80 - (368) E OVERCROSSI NG NO.  23-0147 AND M DWAY 6413 32ND STREET 324 CAVPUS LANE, $ 115 330 o) 1918 66%

ROAD OVERCROSSI NG NO. 23-0148. NORTH HI GHLANDS CA 95660 SUTE T '

--0

HA21

State of California Department of Transportation

REHABI LI TATE AND REPLACE BRI DCES.

FAl RFI ELD, CA 94534
(510) 773- 8499
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HA21

(707) 249- 4732

02/ 01/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL-128-.4/.5 I N SOLANO COUNTY, NEAR W NTERS, FROM VI NTAGE PAVI NG COMPANY, INC. PATENIA, DAN LO $780,000 01/13/17  100%
04- 4K1804 0.2 TO 0.3 MLE WEST OF YOLO COUNTY 119 MAIN ST. 324 CAVPUS LN., STE $789,4ég 81; ég; 1; 100%
LI NE W NTERS, CA 95694 o 01/ 02/ 18
ROCK BLASTI NG, ROCK SCALI NG, RPR AC FAI RFl ELD, CA 94534 OVER RUN
PVMT -
20. 20. 201 (510) 224- 6309
130
04- SOL- 780-6.8/7. 3 NEAR VALLEJO, AT LAUREL STREET BRIDGER N R CONSTRUCTI ON, | NC. SCHNEI DER, JOLI E $4,843,092 02/01/17  100%
04- 4G4504 . 4,530,998 02/27/17
ACI M 780- (369)E NO. 23-0119. 8589 THYS COURT 324 CAMPLS LANE s $224,380 02/20/18 3%
0 SACRAMENTO CA 95828 SUTE T !
FAI RFI ELD, CA 94534
(510) 377-4171
04- SON-1-19. 6/ 0 I N SONOMA COUNTY NEAR JENNER AT 0.1 GORDON N. BALL, I|NC. HI SLOP, SCOTT $1, 037,357 06/ 02/ 17 87%
04- 459204 1,004,491 06/26/17
ACST PoOL- (584) E M LE SOUTH OF RUSSI AN Rl VER BRI DGE. 333 CAM LLE AVENUE 4030 OCCl DENTAL ROAD, $ oo oo ia 95%
CONSTRUCT SOLDI ER PI LE WALL. ALAMD CA 94507 SUTE A :
-0 SANTA ROSA, CA 95401
HAo3 (707) 576- 3482
04- SON-1- 25. 1/ 25. 2 I N SONOMA COUNTY, NEAR JENNER AT 1.2 GORDON N. BALL, |NC. SHARMA, JOY $4,875,000 02/07/17 95%
04- 4K3904 M LES NORTH OF MUNI Z RANCH 333 CAM LLE AVENUE 1009 CLEGG COURT - $3, 291, 0;3 22; g;; 1; 68%
CONSTRUCT SOLDIER PI LE TI E- BACK WALL ALAMD, CA 94507 SUTE G 01/ 29/ 18
PETALUMA, CA 94954
20. 20. 201 (510) 385- 5732
130
04- SON- 1- 30. 5/ 0 NEAR FORT ROSS, AT 2.6 M LES SOUTH OF GRANI TE CONSTRUCTI ON COMPANY HI SLOP, SCOTT $4,214,962 01/ 20/ 17 91%
04- 360804 4,044,692 02/07/17
ACNH- P001- (618) E FORT_ROSS ROAD °85 VEST BEAGH STREET 4030 0O DENTAL RD, s $245,493 02/08/18 6%
0 CONSTRUCT SO L NAIL WALLS WATSONVI LLE CA 95076 SUTE A ’
SANTA ROSA, CA 95401
A3 (707) 576- 3482
04- SON-12-9. 6/0 I N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COMPANY HI SLOP, SCOTT $8, 694, 685 03/11/14  100%
04- 1A2904 ROUT oo 8,610,556 03/24/ 14
STP- P012- (113) E E 12 AT LAGINA DE SANTA ROSA | NG 4030 DENTAL ROAD s $4,099 08/06/18 98%
BRI DGE NO. 20- 0035 246 GHI LOTTI AVE UNIT A :
-0 REPLACE BRI DGE FOR SCOUR SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 12- 15. 5/ 16 I N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, HOLLI S, JOHN $2,192,930 12/15/16 0%
04-264H64 PETALUVA AND SANTA ROSA ON ROUTE 12 I NC. $1,365,433 01/11/17 9
3401 REGATTA BLVD. 0%
Qﬁ:’: zglg'gés) N AND ON ROUTE 101 AT VAR OUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804 $1,526  06/08/21
0 CONSTRUCT FOLLOW UP LANDSCAPI NG HERCULES, CA 94547 (510) 867- 4515 PLANT EST
HES SATI S
04- SON-12-17. 6/ 18.5 I'N SONOVA COUNTY, | N SANTA ROSA, FROMGHI LOTTI BRCS., |NC. H SLOP, SCOTT $385,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $389, Ogg 825 8%5 i; 99%
M LE EAST OF FARMERS LANE SAN RAFAEL, CA 94901 BLDG A
REPAI R AC PAVEMENT SANTA ROSA, CA 95401 OVER RUN
(707) 249- 4732
04- SON-12-17.7/18. 2 I N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., |INC. HI SLOP, SCOTT $4,392,986 12/06/ 17 0%
04-4G2204 ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCI DENTAL ROAD, $0 01/04/18 0%
SNHG- P012- (124) E M LE VEST OF BRUSH CREEK ROAD. SAN RAFAEL CA 94901 UNT A $0 10/15/18
-0 I NSTALL CONCRETE MEDI AN BARRI ER AND SANTA ROSA, CA 94501
(707) 249- 4732
04- SON- 12-19. 0/ 28 I'N SONOVA AND NAPA COUNTIES, IN AND GHI LOTTI BROS., |NC. DUNCAN, RI CHARD $7,365,000 10/17/17 41%
04- 0Q0004 NEAR SANTA ROSA AND SONOWVA, AT 525 JACOBY STREET 1009 CLEGG COURT, $2, 708, 728 325 g; i; 37%
VARI QUS LOCATI ONS SAN RAFAEL, CA 94901 STE. G
REPAI R FI RE DAMVAGE PETALUMA, CA 94954
20. 20. 201 (510) 812- 6444
130
04- SON-101-.9/3. 6 I'N SONOVA COUNTY | N AND NEAR GHI LOTTI - MYERS JV DUNCAN, RI CHARD $77,505,079 11/02/12  100%
04-2640L4 PETALUMA FROM GUNN DRI VE TO ROUTE 525 JACOBY STREET 1009 CLEGG COURT, STE $77, 870, 123 8%5 3(1); 3 100%
101- 116 SEPARATI ON AND OVERHEAD SAN RAFAEL CA 94901 G
CONSTRUCT |/ C, REPLACE BR PETALUMA, CA 94954
HE11 SWPPP (510) 812- 6444
04- SON- 101-29. 3/ 43. 4 I N SONOVA COUNTY | N AND NEAR W NDSOR DESI LVA GATES COSNTRUCTI ON PERALTA, MARI ANNE $53, 136, 061 03/ 03/ 17 43%
04-0J6404 AND HEALDSBURG FROM W NDSOR LANE 11555 DUBLI N BLVD. ocal $28, 330, 061 03/ 24/ 17
ACNH QLO1- (307) E 4030 DENTAL ROAD $123,968 06/15/18 4%

--0

UNDERCROSSI NG TO ROUTE 101 / 128
SEPARATI ON
REHABI LI TATI ON ROADVAY.

DUBLI N CA 94568

UNIT A
SANTA ROSA, CA 95401
(707) 249- 9604
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 101- 33. 4/ 34. 8 I'N SONOVA COUNTY ON ROUTE 101, IN ANDGHI LOTTI BROS., |INC. PERALTA, MARI ANNE $891, 187  11/09/17 0%
345;\1 ‘F‘FG488411_ a15) £ NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET 4030 OCCI DENTAL ROAD, 23 ééj gg; 1; 0%
QLO1- (315) UNDERCROSSI NG TO CANYON ROAD SAN RAFAEL CA 94901 UNIT A
-0 UNDERCRCSSI NG AT VARI QUS LO SANTA ROSA, CA 95401
HBL UPGRADE LUM NARI ES, ROADSI GN, HVA (707) 249- 9604
04- SON- 101- 37. 1/ 37. 2 I N SONOVA COUNTY, | N HEALDSBURG, AT DESILVA GATES CONSTRUCTI ON PERALTA, MARI ANNE $2, 845,000 03/09/17 73%
04- 4K4504 0.9 MLE NORTH OF DRY CREEK ROAD L. P. 4030 OCCI DENTAL, $1, 830, zgg 84315 (ﬁ; :11; 64%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL 11555 DUBLI N BLVD. BLDG A
DUBLI N, CA 94568 SANTA ROSA, CA 95401
20. 20. 201 (707) 249- 9604
130
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N SEBASTOPOL FROM GHI LOTTI CONSTRUCTI ON CO. . STREATER, HAL $940,304 05/03/17  270%
04- 2K4404 M LL STATI ON ROAD TO COOPER ROAD 246 GH LOTTI AVENUE 1009 CLEGG COURT iggiv g;; gg; gg; i; 31%
DI GOUTS. SANTA ROSA CA 95407 PETALUMA, CA 94954 !
(707) 249- 9601 SUSPENDED
04- SON- 116- 27. 9/ 32. 5 I N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO. . STREATER, HAL $2, 276,295 06/13/17 0%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE 246 GHI LOTTI AVENUE 1009 CLEGG COURT 23 825 gg; 1; 0%
EAST OF COOPER ROAD TO 0.2 M LE EAST SANTA ROSA CA 95407 PETALUMA, CA 94954
CF G LCHRI ST ROAD (707) 249- 9601 SUSPENDED
COLD | N PLACE RECYCLI NG
04- SON- 116- 39. 9/ 40. 1 I N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 MLE EAST OF P.O BOX 573 1009 CLEGG COURT, $454, 3;(7) 22; gg; i; 29%
LAKEVI LLE H GHWAY PENNGROVE, CA 94951 STE G
RECONSTRUCT EMBANKMENT W PETALUMA, CA 94954 OVER RUN
LI GHTVEI GHT FI LL .
20. 20. 201 (707) 249- 9601
130
04- SON- 116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON HOLLI'S, JOHN $1, 979, 746 10/ 04/ 12 0%
2&;?2?%_(044) c VARI OUS LOCATI ONS FROM 0.2 M LE EAST COVPANY, | NC. 340 REGATTA BOULEVARD $1, 81055282 cl)% gg; is 0%
P OF ADOBE ROAD TO 0.4 M LE VWEST OF 246 GHI LOTTI AVENUE Rl CHVOND, CA 94804
- -0) ARNOLD DRI VE SANTA ROSA, CA 95407 (510) 774- 5911 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SATI'S

HB1 SWPPP
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-116-43. 3/ 43. 3 IN SONOVA COUNTY, NEAR SCHELLVILLE, ENGELKE CONSTRUCTI ON, | NC. STREATER, HAL $940,000 02/01/17 98%
04-4K2904 AT 0.1M LE EAST OF COUNTY DUMP ROAD 120 GROVE CT. 1009 CLEGG CT., STE. $380, Géé %; géj 1; 40%
CONST GECSYNTH REINF EMBNKMNT, RPLC HEALDSBURG, CA 95448 G
CULVRT PETALUMA, CA 94954
20. 20. 201 (707) 249- 9601
130
04- SON-121-/7.3 I N SONOVA COUNTY NEAR SCHELLVI LLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,424,214 06/09/15  100%
04-1J1504 FROM RT 37 TO SONOVA CREEK BRI DGE P.O BOX 639 1009 CLEGG COURT $2, 442, Zgg 82; Sg; 1? 100%
RHVA OVERLAY SANTA ROSA CA 95402 PETALUMA, CA 94954
(707) 769- 5695
04- SON- 128-16. 2/ 16. 2 IN SONOVA COUNTY, NEAR KELLOGG, AT  GHILOTTI CONSTRUCTION CO. I NC. HI SLOP, SCOTT $1, 480,000 01/16/17  100%
04- 4K2004 MAACAMA CREEK 246 GH LOTTI AVE. 4030 OOCI DENTAL ROAD, $914, 923 8%5 ig; i; 62%
CONSTRUCT BI O ARMORI NG, | NSTALL RSP SANTA ROSA, CA 95407 BLDG A
SANTA ROSA, CA 95401 OVER RUN
20. 20. 201 (707) 249- 4732
130
04- VAR- -/ O IN MARI N, NAPA AND SONOMA COUNTIES,  AMERI CA PACI FI C CONSTRUCTI ON RUSSELL, STEVE $218,820 11/09/16 25%
04-4A6704 ON VARI OUS ROUTES, AT VAR OUS 7161 Cl TRUS VALLEY AVE 756 WEST FRANCI SCO $109, 42(7) ig; gg; ig 50%
LOCATI ONS. EASTVALE CA 92880 BLVD.
I NSTALL CURB RANPS. SAN RAFAEL, CA 94901
HB71 (510) 774- 6297
Totals: Authorized Final Amt: $1, 627, 242, 180 Completed to Date: $1, 152,307,034  Work ThisMonth: $15, 472, 071




Cnty Rt Pm
04- ALA-13-4.4/ 4.4
04- ALA-13-6.4/9
04- ALA-13-8.3/8.3
04- ALA-24-4.4/6
04- ALA-24-5.1/6. 2
04- ALA-24-1.8/ 4.4
04- ALA-61-18.5/0
04- ALA-80-1.8/0
04- ALA-80-4.6/5.7
04- ALA-80-6.2/6.5
04- ALA- 84-12. 0/ 13
04- ALA-84-22.2/22.5
04- ALA-84-22.9/25.7
04- ALA-92-5.1/5.8
04- ALA-123-.2/.2
04- ALA- 185-.4/3.2
04- ALA- 238-14.4/16.6
04- ALA-262-.7/.7
04- ALA-580-1.0/0
04- ALA-580-1.5/3.9
04- ALA- 580- 36. 8/ 38.5
04- ALA-580-41.4/0

Statement of Ongoing Contracts - Index

Contract

04- 4K4704
04- 2K1804
04- 1SS024
04- 4K7404
04- 294944
04- 2K1304
04-0J2904
04- 014104
04- 42304
04- 4A8204
04- 0P0104
04- 4K7604
04- 297624
04- 2G3624
04- 2K4604
04- 4K5604
04- 0P2004
04- 334804
04- 0K2804
04- 4K2604
04- 4K9204
04- 4H2604

Page

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm

04- ALA-580-46. 0/ 46. 8
04- ALA-580- 26. 8/ 27. 2

04- ALA-580-/8

04- ALA-680-2.4/12. 4
04- ALA-680-/100

04- ALA-880-2.4/2.4

04- ALA-880-2.9/27.3

04- ALA- 880- 16.
04- ALA- 880-18.
04- ALA- 880- 20.
04- ALA- 880- 28.
04- ALA- 880- 28.
04- ALA- 880- 32.
04- CC-4-23.6/2

5/ 18
4/ 18
4/ 22
4/ 29
9/ 29

9/ 33.

5.2

04- CC- 4- 34. 4/ NB4. 4

04-CC-24-8.0/9
04-CC-80-/10.1

1

.3
.4
.9
.2

04- CC-680-12.7/17.6
04- CC-680-24.3/24.3
04- CC-680-25.0/25.7

04- LAK- 29-/ 25.
04-MRN-1-.1/.1

8

Statement of Ongoing Contracts - Index

Contract

04- 1A6724
04- 4G8004
04- 3G9U4
04- 430564
04- 0K2904
04-1SS434
04-2J0704
04- 4K5704
04-172454
04- 4H0104
04- 0A7104
04- 0K9104
04- 4A8104
04-2J0304
04-4J7004
04- 4K5904
04- 433404
04- 4K2204
04- 3A87A4
04- 34624
04- 2K2504
04- 0PO004

Page
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Cnty Rt Pm
04- MRN- 1-1.
04- MRN- 1- 2.
04- MRN- 1- 3.
04- MRN- 1- 6.
04- MRN- 1- 7.
04- MRN- 1- 8.
04- MRN- 1- 8.
04- MRN- 1- 8.
04- MRN- 1- 9.
04- MRN- 1- 9.

04- VRN- 1-10.
04- VRN- 1-10.
04- VRN- 1-11.
04- VRN- 1- 22.
04- VRN- 1- 33.
04- VRN- 1- 35.
04- VRN- 1- 50.
04- MRN-37-11.2/11.5

04- VRN-37-1

04- MRN- 101-18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6

6/2.5
2/0
1/50.5
6/0
8/7.8
0/8
1/0
2/8.5
8/9.8
8/0
9/0
9/ 10.
5/ 11.
8/ 22.
4/ 33.
3/ 35.
1/ 50.

1.7/12

04- MRN-101-/0

g w » 00 01 ©

Statement of Ongoing Contracts - Index

Contract

04- 4K4904
04- 1SS584
04- 4H8704
04- 359004
04- 4K6904
04- 2G8904
04- 456604
04- 4K8404
04- 0Q2604
04- 4Q2604
04- 452204
04- 4K2404
04- 0P1304
04- 4K8504
04- 4K5004
04- 4K8604
04- 209504
04- 1K3704
04- 4K3304
04- 264H34
04- 264094
04- 44604

Page
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04- NAP-12-/3.3
04- NAP-29-1.0/9.9
04- NAP- 29-11.9/0
04- NAP- 29-37.0/0
04- NAP- 29- 40. 0/ 46

04- NAP- 29- 20. 4/ 20. 8

04- NAP-121-9.2/9.4

04- NAP-121-16. 7/ 16. 9
04- NAP-121-17.4/18.3
04- NAP-128-17.9/17.9

04-SCL-9-/4.8
04-SCL-17-.1/1

04- SCL-17- 2.
04- SCL-17- 3.
04- SCL- 17-5.
04- SCL- 35-9.
04- SCL- 35-9.
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12. 4

8/7.5
0/3.1
8/5.8
5/10.5
5/9.5

04-SCL-85-2.0/4.6
04-SCL-87-6.1/7.5

04- SCL- 101-52.0/52.6

Statement of Ongoing Contracts - Index

Contract

04- 2641A4
04- 4H6904
04- 44904
04- 36414
04- 0QP104
04- 2594A4
04- 2A3204
04- 1K8004
04- 0P1404
04- 20404
04- 4K2704
04- 4J5804
04- 0K9504
04- 4K4104
04- 4K2304
04- 4K6404
04- 4K7104
04- 4K8004
04- 4K9304
04- 4904
04- 1K0404
04- 235624

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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04- SCL- 130-9. 3/ 9
04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL- 152-/5.2
04- SCL- 237-3.0/ 3
04- SCL- 280-2.9/4. 4
04- SCL- 280- 15. 0/ 15
04- SCL-680-1.7/1.7
04- SF-1-5.9/6. 3
04-SF-1-/0
04- SF-35-2.0/3.2
04- SF-80-6. 0/ 70
04- SF-80-7.8/7.9
04- SF-80-8.2/8.6
04- SF-80-8.3/8.3
04- SF-80-8.3/8.3
04- SF-80-8.5/8.9
04- SF-80-8.6/8.9
04- SF- 80- 12. 6/ 13.9
04- SF-101-1.1/1.1
04- SF-101-1.6/4.1
04- SF-101-1.7/1.8

Statement of Ongoing Contracts - Index

Contract

04- 4K6804
04- 2A4414
04-1G8704
04- 2A2504
04- 0P5204
04- 1K5204
04- 4H8804
04- 3K3804
04- 1A9044
04- 1K8404
04- 2K5504
04- 34454
04- 2K9604
04- 0K6914
04- 3K1104
04- 3K5004
04- 013574
04- 013524
04-0120T4
04-2J32604
04- 136904
04- 1K3304

Page
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15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
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04- SF0-80-/7.8
04- SM 1-13.5/15.1
04-SM 1-17.0/17.5
04- SM 1- 32. 0/ 32
04- SM 1-38.2/39.7
04- SM 1-39. 6/ 40. 1
04- SM 1-40. 6/ 41
04- SM 1-43.7/46.5
04-SM1-/0
04- SM 35-9.8/9.9
04-SM 35-11.5/11.4
04- SM 35-13.1/13.1
04- SM 35-28. 7/ 30
04- SM 82-1.4/25.1
04-SM+ 84-8.7/7.8
04- SM 84-12.0/12.5
04- SM 84-15.4/16.1
04- SM 84- 16. 3/17.6
04- SM 84-21.6/0
04- SM 84- 28. 8/ 29. 3
04-SM 92-.9/.9
04- SM 92- 14. 4/ 18. 8

Statement of Ongoing Contracts - Index

Contract

04-238704
04- 0P1604
04- 4K4604
04-1J5904
04-1123H4
04- 2K9104
04- 265604
04- 435604
04- 1K5604
04- 4K4804
04- 4K5504
04- 4K2104
04- 0K9604
04- 435514
04- 4K8904
04- 4K9004
04- 4K1604
04- 0P4904
04- 435404
04-1J5204
04- 0P1504
04- 34864

Page
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04- SM 92-15. 3/ 15.5
04-SM 92-11.0/11. 4
04- SM 101-1.6/2.2
04- SM 101-6. 0/ 6
04- SM 101-16. 3/17.1
04- SM 101-/6
04- SM 280- 8.5/ 10
04- SM+ 280-9. 4/ 0
04- SM+ 280- 10. 8/ 10. 8
04- SM 280-20. 4/ 20. 4
04- SM 380-5.9/6.8
04-SOL-12-2.1/7.9
04- SOL- 29-. 8/ 3
04- SOL-37-9.8/26.6
04- SOL-37-9.9/9.9
04- SOL- 80- 11.3/12.9
04- SOL-80-17.1/17.1
04- SOL- 80-31.3/32.9
04- SOL-128-.4/.5
04- SOL-780-6.8/7.3
04- SON-1-19.6/0
04- SO\ 1- 25. 1/ 25. 2

Statement of Ongoing Contracts - Index

Contract

04- 3G3054
04- 235524
04- 235654
04- 4A92A4
04- 235844
04- 4A9254
04- 0P2504
04- 435914
04- 334304
04- 0P2804
04- 0K9704
04- 1K1004
04- 45524
04- 0P3304
04- 0K4504
04- 0A5344
04- 138204
04-4G5104
04- 4K1804
04- 44504
04- 459204
04- 4K3904

Page
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24
24
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26
26
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04- SON-1-30.5/0
04- SON-12-9.6/0

04- SON-12-17.6/18.5
04- SON-12-17.7/18. 2

04- SON-12-19. 0/ 28
04- SON-12-15. 5/ 16
04- SON-101-.9/3.6

04- SON-101- 29.
04- SON-101- 33.
04- SON-101- 37.
04- SON- 116- 25.
04- SON- 116- 27.
04- SON- 116- 39.
04- SON- 116- 41.
04- SON- 116- 43.
04- SON-121-/7.
04- SON- 128- 16.

04-VAR--/0

3/ 43.
4/ 34.
1/ 37.
0/ 27.
9/ 32.
9/ 40.
8/ 44.
3/ 43.

3

2/ 16.

W N k01 ©O N 00 b

Statement of Ongoing Contracts - Index

Contract

04- 3Q30804
04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
04-2640U4
04- 036404
04- 44804
04- 4K4504
04- 2K4404
04- 334904
04- 4K9604
04- 283824
04- 4K2904
04- 1J1504
04- 4K2004
04- 4A6704

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

04

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Statement of Ongoing Contracts-Summary

District

04

Work completed this Period:

Bid + CCO

$215, 892, 077
$103, 749, 250
$68, 180, 959
$878, 091, 538
$361, 328, 356
$1, 627, 242, 180

Work Completed ThisPerio
$176, 612, 358

$176, 612, 358

Work Comp

$34, 222, 918
$68, 614, 303
$50, 037, 666
$697, 084, 377
$302, 347, 769
$1, 152, 307, 034
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